

Technical Work Group (TWG) 1-Year Running Workplan

Updated: September 18, 2009

December 1-3, 2009 Workshop	January 12-14, 2010 2 days reporting, 1 day TWG Consider Flagstaff	March 15-16, 2010	June 8-9, 2010
<p>Socioeconomics workshop</p> <p>Core Monitoring Plan (CMP) workshop</p>	<p>GCMRC Annual Reporting Meeting (2 days, 1 TWG)</p> <p>2008 HFE reporting</p> <p>Annual FSF/NSE report</p> <p>TWG operating procedures (initial)</p> <p>Develop initial budget concerns/priorities</p> <p>General Core monitoring plan (CMP)</p> <p>Implement Fish PEP recommendations</p> <p>Fish Core Monitoring</p> <p>Vegetation Core Monitoring</p> <p>Review nonnative fish removal efforts</p> <p>Fall Steady Flow/NSE study Plan</p> <p>Nonnative fish control plan</p> <p>Burden overview</p> <p>Science Advisors annual report</p> <p>Revise TWG workplan</p>	<p>Initial biennial budget review & rec. (BAHG & CRAHG reports)</p> <p>FY 09 carry over and CPI</p> <p>TWG operating procedures: (final)</p> <p>NSE/FSF update of 09 results</p> <p>HBC ASMR assessment update</p> <p>HBC LCR survey update</p> <p>General Core monitoring plan</p> <p>Implement Fish PEP recommendations</p> <p>Fish Core Monitoring</p> <p>Vegetation Core Monitoring</p> <p>HFE reporting continued</p> <p>2000 LSSF synthesis report</p> <p>GCMRC science updates</p> <p>Revise TWG workplan</p>	<p>Final biennial budget review & rec. (BAHG & CRAHG reports)</p> <p>Core monitoring plans</p> <p>GCMRC science updates</p> <p>Revise TWG workplan</p>

AMWG meeting scheduled for February 3-4