
  

 
 

  

 
 
 

Quincy-Columbia Basin Irrigation District West Canal Lining 

Craig Gyselinck 
Environmental Assistant Manager 

Quincy-Columbia Basin Irrigation District 
P.O. Box 188 

Quincy, WA 98848-0188 
Phone: (509) 787-3591 

Email: cgyselinck@qcbid.org 

mailto:cgyselinck@qcbid.org


 
 

 
 

           
            

      
           

       
      
      

    
      

      
    

      
             

           
          

       
         

           
 

 
 

   
  

 
 
 

 
 

      
    

  

   
 

 
        

 
 

 
 

Table of Contents 

Executive Summary 1 
Background Data 2 
Technical Project Description and General Overview 3 
Evaluation Criteria 3 

Evaluation Criterion A: Water Conservation 3 
Evaluation Criterion B: Water Supply Reliability 5 
Evaluation Criterion C: Implementing Hydropower 8 
Evaluation Criterion D: Complementing On Farm Improvements 8 
Evaluation Criterion E: Department of Interior Priorities 8 
Evaluation Criterion F: Implementation and Results 8 
Evaluation Criterion G: Nexus to Reclamation Project Activities 9 
Evaluation Criterion H: Additional Non Federal Funding 10 

Project Budget 10 
Funding Plan 10 
Budget Proposal 10 

Environmental and Cultural Resources Compliance 14 
Required Permits or Approvals 15 
Official Resolution 16 

Appendix 

- Columbia Basin Water Conservation Plan 
- MOU 

Executive Summary 

The Quincy-Columbia Basin Irrigation District (District) proposes to line 2,500 feet of its main 
West Canal with a geotextile liner and concrete to conserve 850 acre-feet of water annually.  An 
award under funding announcement BOR-DO-20-F001 will leverage District resources and 
allow this project to be completed.  Project outcomes include water and power conservation 
which adds operational efficiencies and water supply reliability on the federal Columbia Basin 
Project (Project). The District is a quasi-municipality that operates and maintains a portion of the 
Project in Washington State.  Cities within its boundaries include Soap Lake, Ephrata, Quincy, 
George, Royal City, and a portion of Moses Lake. Its service area includes most of Grant 
County and a portion of Adams County. The project will take place between October 2020 and 
March 2021.  
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Background Data 

The District is located in east central Washington and is part of the federal Columbia Basin 
Project.  The Project serves approximately 700,000 acres of farmland.  Water is pumped from 
Lake Roosevelt behind Grand Coulee Dam into Banks Lake Reservoir where it is diverted 
through 300 miles of main canals and about 6,000 miles of laterals, drains, and wasteways. 
Water is primarily used for irrigation, but in limited circumstances is used for municipal and 
industrial purposes.  A variety of crops are grown on the project.  Other benefits of the Columbia 
Basin Project include recreation, created habitat, flood control, and power generation. 

The Quincy-District Headquarters is located in Quincy, Washington.  The District operates and 
maintains a portion of the Columbia Basin Project, under contract with the Bureau of 
Reclamation’s Ephrata Field Office.  The District’s main canal is 89 miles long in addition to 
several thousand miles of laterals, wasteways, and drains.  The Quincy-District serves over 
253,373 acres of farmland.  The 5-year average for water diverted to the Quincy-District from 
the Columbia River is 1,397,000 acre feet.  

In an effort to conserve water, the District has entered into agreements with the East and South 
Columbia Basin Irrigation Districts, the Washington State Department of Ecology, the 
Washington Department of Fish and Wildlife, and the federal Bureau of Reclamation to allow 
additional irrigation acreage to be served, while remaining water budget neutral in the Columbia 
River.  
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Project Location 

Technical Project Description 
The District has identified water conservation opportunities and ranked them in order of priority 
based on water loss. This project will install a concrete lining over a geotextile liner in the West 
Canal lateral to eliminate water loss and meet performance goals identified in the District’s 
Coordinated Water Conservation Plan.  1,500 feet of earthen canal will be lined.  Construction 
work will be performed by a contractor.  The District has developed project specifications and 
will provide construction oversight.  

Evaluation Criteria 

Evaluation Criterion A – Quantifiable Water Savings 

Describe the amount of estimated water savings. 

The estimated amount of water expected to be conserved as a direct result of this project is 850 
acre-feet per year. 

Describe current losses. 
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Estimated Seepage Rates by Geologic Unit 

Geology 
Seepage Rate {ft/day) 

Unlined Lined Piped 

Out burst fl ood deposits, gravel (Qfg) 2.0 0.2 0 

Outburst f lood deposits, sand and sil t (Qfs) 1.5 0.2 0 

Contin enta l sedimentary roc ks (PLMc) 0.73 0.2 0 

Wanapu m basalt (Mv) 0.99 0.2 0 

Loess (QI) 2.24 0.2 0 

Al luvium (Qa) 1.7 0.2 0 

Dune san d, stabil ized dunes (Qds) * 2.24 0.2 0 

The water that will be conserved is currently seeping into the ground.  

Describe the support/documentation of estimated water savings. 

Water savings were estimated using previous methodologies established by the Quincy-
Columbia Basin Irrigation District’s Coordinated Water Conservation Plan (attached). The 
following formula was used for determining the annual seepage loss: 

Seepage Loss (acre-feet/yr) = Seepage Rate (ft/day) * Wetted Perimeter (ft) * Length 
(ft) * 210 (days)/43,560 (ft3/ac-ft) 

The seepage rate depends on the underlying geology. Average seepage rates for 
different geologic units were determined. Those rates were accepted by the Washington 
State Department of Ecology and Bureau of Reclamation for use in estimating water 
conserved in conservation projects. Table 1 presents those seepage rates by geologic unit. 

The soil characteristics are a mix of sand and silt. 

Using the equation in the Coordinated Water Conservation Plan: 

Seepage Loss = (1. 5 ft/day)(47 feet)(2,500 feet)(210 days)/(43,560 cubic feet/ac-ft) = 

850 acre feet per year 

The expected post-project seepage loss is zero.  These reductions will be verified with an 
acoustic Doppler water velocity measurement device. 

A description of materials being used include: 

3.5" concrete lining with minimum compression strength of 3,500 psi at 28 days 
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Portland cement shall meet the requirements of ANSI/ASTM C 150 for type II cement and shall 
meet the low-alkali and false-set limitations. 

Pozzolan shall meet the requirements of ANSI/ASTM C 618 for class N, F, or C. 
Water shall be free from objectionable quantities of silt, organic matter, salts, and other 
impurities. 

Sand and coarse aggregate shall meet all requirements of ANSI/ASTM C 33. 

Air-entraining admixture. The air-entraining admixture shall conform to ANSI/ASTM C 260. 

Chemical admixtures which conform to ANSI/ASTM C 494, type A, or D. 

Accelerator shall conform to ANSI/ASTM C 494 for type C, or E, chemical admixtures. 

Curing compound shall conform to ASTM C309 Type 1-D, Class B. 

High Density Polyethylene Geotextile Liner 

The material shall meet the following requirements: 

Properties for Geotextile Liner 
Property Test Method Values 
Mass per Unit Area ASTM D-5261 18 oz/yd2 
Membrane Thickness ASTM D-5199 20 mils 
Grab Tensile Strength (MD ASTM D-4632 300 lbs 
Grab Elongation (MD) ASTM D-4632 >50% 
Trapezoidal Tear Strength (MD) ASTM D-4533 100 lbs 
Puncture Strength (5/16 Pin) ASTM D-4833 175 lbs 
Permeability ASTM D-449 Non-measurable 

Evaluation Criterion B – Water Supply Reliability 

Explain and provide detail of the specific issues in the area that is impacting water 
reliability: 

The three Columbia Basin Project irrigation districts (Quincy-Columbia Basin Irrigation District, 
East Columbia Basin Irrigation District, and South Columbia Basin Irrigation District), the 
Washington State Department of Ecology, the Washington State Department of Fish and 
Wildlife, and the United States Bureau of Reclamation entered into a 2004 Memorandum of 
Understanding to address regional water reliability concerns.  
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The parties agreed to use their best efforts to work collaboratively and in good faith to secure 
economic and environmental benefits from improved water management both within the federal 
Columbia Basin Project and along the main-stem Columbia River.  The parties agreed to 
advance actions to address water storage, drought relief, reservoir operations, and groundwater 
issues that impact regional power production, municipal water supplies, irrigation development, 
and improved stream flows to assist salmon recovery. 

Describe how the project will address the water reliability concern: 

The conserved water will be available as a replacement water supply for groundwater deliveries 
in the Odessa Subarea, environmental uses, and for municipal and industrial supply while 
remaining water budget neutral to the Columbia River.  

Provide a description of the mechanism that will be used to put the conserved water to the 
intended use and indicate the quantity of conserved water that will be used for the intended 
purpose. 

Water conservation projects implemented by the Quincy-Columbia Basin Irrigation District 
allow 100% of the water conserved to be used for actions identified in the MOU and Columbia 
Basin Project Coordinated Water Conservation Plan.  

Will the project benefit multiple sectors and or users? 

Conserved water will be available as a replacement water supply for groundwater deliveries in 
the Odessa Subarea, environmental uses, and municipal and industrial water supply.  

Will the project benefit species? 

Conserved water will be used to meet the water needs of growing communities and their rural 
and agricultural economies along the main-stem of the Columbia River and do so in a manner 
that reduces the risk to endangered salmon and steelhead resulting from out-of-stream use.   

Will the project benefit a larger initiative to address water reliability? 

The project will help meet the goals of the Coordinated Water Conservation Plan which was 
jointly prepared by the Quincy-Columbia Basin Irrigation District, East Columbia Basin 
Irrigation District, South Columbia Basin Irrigation District, and the Washington Department of 
Ecology.  The project will also help meet the goals of the 2004 Memorandum of Understanding 
concerning the State of Washington’s Columbia River Initiative entered into by the three 
districts, Bureau of Reclamation, the Washington Department of Ecology, and the Washington 
Department of Fish and Wildlife.  

Will the project benefit Indian Tribes? 

The 2004 MOU between the three irrigation Districts, Ecology, Fish and Wildlife, Reclamation 
along with an agreement in principal with the Confederated Tribes of the Colville Reservation, 
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under the Columbia River Initiative, served as the basis for creating the Columbia River Water 
Management Program. 

Will the project benefit rural or economically disadvantaged communities? 

Water conservation will help meet the needs of growing communities and their rural and 
agricultural economies along the main-stem of the Columbia River.  The 2004 MOU and 
Coordinated Water Conservation Plan identified water conservation as a way to secure economic 
and environmental benefits along the main-stem of the Columbia River and within the federal 
Columbia Basin Project. 

Describe how the project will help to achieve multiple benefits. 

The 2004 MOU and Coordinated Water Conservation Plan identified water conservation as a 
way to secure economic and environmental benefits along the main-stem of the Columbia River 
and within the federal Columbia Basin Project.  The benefits identified in these plans are 
numerous and include providing support for salmon recovery, water storage, drought relief, 
municipal and industrial water supply, and operational benefits.  

Does the project promote and encourage collaboration? 

The project encourages collaboration between the three Columbia Basin Project Irrigation 
Districts, the Washington State Department of Ecology, the Department of Fish and Wildlife, 
and the Bureau of Reclamation to address and achieve regional water conservation goals.  

Is there widespread support for the project? 

There is widespread support for the project which includes the signatories on the 2004 MOU and 
coordinated water conservation plan.  Signatories include the three Columbia Basin Irrigation 
Districts, the Washington State Department of Ecology, and the Washington State Department of 
Fish and Wildlife. 

What is the significance of the Collaboration? 

Collaboration among the parties helps achieve regional water conservation goals as set forth in 
the Coordinated Water Conservation Plan.  Goals include water storage, drought relief, 
municipal and industrial water supply, ground water replacement, fish and wildlife protection, 
and better water management. 

Is the possibility of future water conservation improvements by other water users enhanced 
by this project? 

Successful implementation will make future water conservation improvements by other water 
users enhanced by demonstrating the ability to successfully implement components of the 
Coordinated Water Conservation Plan.  The parties agreed to use their best efforts in working 
collaboratively and in good faith to secure economic and environmental benefits.  

Will the project help prevent a water-related crisis or conflict? 
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The Coordinated Water Conservation Plan was developed to address action items in the 2004 
MOU between the districts, Ecology, Fish and Wildlife, and the Bureau of Reclamation.  The 
2004 MOU describes the ways in which all parties will work collaboratively and in good faith to 
secure economic and environmental benefits through improved water management to avoid 
future conflict.    

Frequent litigation has occurred such as involving the Federal Columbia River Power System 
Biological Opinion which includes Bureau of Reclamation facilities.  Water conservation will 
help address Biological Opinion action items listed in the BiOp, such as to provide adequate 
flows for Endangered Species Act salmon and steelhead.  

Describe the roles of any partners in the process. 

The 2004 MOU and Coordinated Water Conservation Plan are attached.  The rolls of all partners 
are to work collaboratively to address regional goals within the federal Columbia Basin Project 
and along the main-stem of the Columbia River.   

Will the project address water supply reliability in other ways not described above? 

Water conservation will help support the Odessa Subarea.  The Odessa aquifer is declining and 
the parties in the 2004 MOU agreed to cooperate to support and pursue the diversion and 
delivery of additional water to supplement the declining groundwater.  

Evaluation Criterion C – Implementing Hydropower 

Not Applicable 

Evaluation Criterion D – On-Farm Irrigation Improvements 

Not Applicable 

Evaluation Criterion E – Department of Interior Priorities 

This project supports the Department of the Interior priority of modernizing infrastructure.  The 
irrigation system carried and delivered water from Grand Coulee Dam starting in 1952.  Many of 
the canals on the Columbia Basin Project were not lined with concrete or other impervious 
surfaces.  Many benefits are achieved by modernizing the United States Bureau of Reclamation’s 
infrastructure such as water and energy conservation, canal safety, and operation and 
maintenance efficiencies, and aquatic pesticide use reductions. 

Evaluation Criterion F – Implementation and Results 
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Does the applicant have a Water Conservation Plan and/or System Optimization Review in 
place? 

Copies of the 2004 MOU between the three Columbia Basin Irrigation Districts, state 
Department of Ecology, state Fish and Wildlife, and Bureau of Reclamation and the Coordinated 
Water Conservation Plan between the state Department of Ecology and the three districts have 
been attached. 

Identify district-wide planning. 

The District maintains a system improvement list which factors in water loss, safety, and other 
factors to prioritize infrastructure projects. 

Describe how the project conforms to and meets the goals of any planning efforts. 

The project helps meet the goals of the Coordinated Water Conservation Plan which is to find 
ways to conserve water along the main-stem of the Columbia River and on the federal Columbia 
Basin Project to support regional priorities.   

Provide a summary describing performance measures that will be used to quantify actual 
benefits upon completion of the project. 

The performance measure will be water loss which will be determined by inflow outflow testing 
after the completion of the project. It is expected that the water loss will be near zero after the 
completion of this project.  Water conservation project results are reported on the Quincy-
Columbia Basin Irrigation District’s website. 

Describe the implementation plan of the proposed project. 

The project will be completed between October 2020 and March 2021 when irrigation canals are 
dewatered. 

Describe any permits that will be required. 

No permits are required. 

Identify and describe any engineering or design work performed specifically in support of 
the proposed project. 

The Quincy-Columbia Basin Irrigation District engineering department has designed the project. 

Describe any new policies or administrative actions required to implement the project. 

The Quincy-Columbia Basin Irrigation District Board of directors have approved a resolution to 
apply for Funding Opportunity Announcement No BOR-DO-20-FOO1 and to complete the 
project if funding is awarded.   

Evaluation Criterion G – Nexus to Reclamation Project 

Does the applicant receive Reclamation project water? 
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Yes, the Quincy-Columbia Basin Irrigation District receives approximately 1,397,000 acre-feet 
of Reclamation project water each year. 

Is the project on Reclamation project lands or involving Reclamation facilities? 

Yes, the project is on Reclamation project lands and involves Reclamation facilities. 

Is the project in the same basin as a Reclamation project or activity? 

Yes, the project is within Reclamation’s Columbia Basin Project. 

Will the proposed work contribute water to a basin where a Reclamation project is 
located? 

Yes, the work will contribute water to Reclamation’s Columbia Basin Project. 

Evaluation Criterion H – Additional Non-Federal Funding 

Non Federal Funding / Total Project Cost = ($533,264/$833,264)*100 = 64% 

Project Budget 

Funding Plan 

The District’s contribution to the cost-share requirement will be $533,264 and will be monetary.  
Though this project will utilize a significant amount of District employee time, no in-kind 
contributions or other source funds will be accounted for toward the grant.  The District will fund 
64% of the project.  This expense will cover contract construction costs and materials.  

Funding Sources Funding Amount 
Non-Federal Entities  (Quincy-Columbia Basin Irrigation District) 
Contract Lining & Piping $           533,264 

Non-Federal Entities Subtotal $  533,264 
Non-Federal subtotal $                      -
Other Federal Entities Subtotal $                      -
Requested Reclamation Funding Subtotal $  300,000 

Total Project Funding $           833,264 

Budget Proposal 

To simplify accounting procedures and reduce the cost of grant management, the District is only 
applying construction and environmental review. It is expected that a significant amount of staff 
time, overhead, and indirect costs will occur on this project, but the District is only budgeting 
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contracting / construction costs toward the grant.  All other costs will be paid for out of the 
District’s general operating budget.  

Percent of Total Total Cost 
Funding Sources Project Cost by Source 
Costs paid by Applicant 64 % $ 533,264 
Cost reimbursed with 
Federal Funding 36 % $ 300,000 
Other funding 0 % $ 0 
Totals 100 % $ 833,264 

Budget Item & Description $/Unit Quantity Total Cost 

Salaries & Wages 
not putting toward grant $0 hr 0 $0 
Fringe Benefits $0 hr 0 $0 

Contractual & Construction 
*See Construction Detail Below 1 1 * $833,264 
Other 
Reporting 1 1 $  0 
Environmental & Regulatory 1 1 $  0 

Indirect Costs $  0 
Total $  833,264 

*Contractual & Construction breakdown 

Quincy-Columbia Basin Irrigation District 
WEST CANAL CONCRETE LINER STA. 3294+41  TO STA. 3304+41 

Tuesday, September 24, 2019 
By JSM 

Quantity Item Unit Price Total 
1 Mobilization LS $    40,000.00 $    40,000.00 

1,300 Mass/Common Excavation CY 
$  

2.00 
$  

2,600.00 

1,300 Native/Common Backfill CY 
$  

4.00 
$  

5,200.00 
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1 Lateral Subgrade Preparation LS $    15,000.00 $    15,000.00 

55,275 Lateral Geomembrane Liner Furnished SF 
$  

0.60 $    33,165.00 

55,275 Lateral Geomembrane Liner Installed SF 
$  

0.20 $    11,055.00 

720 Lateral Concrete Liner Furnished and Installed CY 
$  

200.00 
$  

144,000.00 

5 Concrete Cutoff Walls CY 
$  

200.00 
$  

1,000.00 

5,150 Contraction Joints LF 
$  

1.00 
$  

5,150.00 

1 Final Site Grading LS 
$  

5,000.00 
$  

5,000.00 
$  -
$  -

Subtotal 
$  

262,170.00 
Contingency/Miscellaneous (10%) $    26,217.00 

Total Project Cost 
$  

288,387.00 

Quincy-Columbia Basin Irrigation District 
WEST CANAL CONCRETE LINER STA. 3345+50  TO STA. 3360+50 

Tuesday, September 24, 2019 
By JSM 

Quantity Item Unit Price Total 
1 Mobilization LS $    40,000.00 $    40,000.00 

2,000 Mass/Common Excavation CY 
$  

2.00 
$  

4,000.00 

2,000 Native/Common Backfill CY 
$  

4.00 
$  

8,000.00 
1 Lateral Subgrade Preparation LS $    20,000.00 $    20,000.00 

82,241 Lateral Geomembrane Liner Furnished SF 
$  

0.60 $    49,344.60 

82,241 Lateral Geomembrane Liner Installed SF 
$  

0.20 $    16,448.20 

1,728 Lateral Concrete Liner Furnished and Installed CY 
$  

200.00 
$  

345,600.00 

9 Concrete Cutoff Walls CY 
$  

200.00 
$  

1,800.00 

5,150 Contraction Joints LF 
$  

1.00 
$  

5,150.00 

1 Final Site Grading LS 
$  

5,000.00 
$  

5,000.00 
$  -
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I I $  -

Subtotal 
$  

495,342.80 
Contingency/Miscellaneous (10%) $    49,534.28 

Total Project Cost 
$  

544,877.08 

Salaries and Wages 

Project planning and engineering will be conducted by the District’s Technical Service Manager, 
District Engineer and Field Supervisors.  Additional administrative work may be needed.  The 
District is not including these costs toward the project to simply grant management and they are 
not reflected in the budget.  These expenses will be paid out of the Districts general operating 
budget.   

Fringe Benefits 

There will be no fringe benefits to report.  

Travel 

There will be no travel to report.  

Equipment 

No equipment will be purchased.  

Materials and Supplies 

No materials and supplies will be purchased.  

Contractual 

The installation of the concrete and geotextile liner will be performed by a contractor.  Cost of 
work is estimated based on prior District projects. 

Environmental and Regulatory Compliance Costs 

There are no environmental permits required for the completion of the project.  A line item has 
been included in the budget to cover cost incurred to determine the level of environmental 
compliance required for the project. 
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Other Expense 

There will be no other expenses.   

Indirect Costs 

No indirect costs will be included in the grant.  

Total Costs 

Total project total cost is expected to be $833,264 

Environmental and Cultural Resources Compliance 

Cultural resources and historic preservation act compliance have already been completed for this 
project.  

1) Will the project impact the surrounding environment (e.g., soil [dust], air, water [quality 
and quantity], animal habitat)? Please briefly describe all earth-disturbing work and any 
work that will affect the air, water, or animal habitat in the project area. Please also 
explain the impacts of such work on the surrounding environment and any steps that 
could be taken to minimize the impacts. 

The project will reshape a constructed irrigation lateral.  Dust abatement may be needed.  There 
are no known impacts to air and water quality or animal habitat.   

2) Are you aware of any species listed or proposed to be listed as a Federal threatened or 
endangered species, or designated critical habitat in the project area? If so, would they be 
affected by any activities associated with the proposed project? 

There are no known listed or proposed to be listed Federal threatened or endangered species, or 
designated critical habitat in the project area.  This was verified by Reclamation’s Ephrata Field 
Office. 

3) Are there wetlands or other surface waters inside the project boundaries that potentially 
fall under CWA jurisdiction as “waters of the United States?” If so, please describe and 
estimate any impacts the project may have. 
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There are no wetlands or other surface waters inside the project boundaries that potentially fall 
under CWA jurisdiction. 

4) When was the water delivery system constructed? 

The water delivery system was constructed in the 1950s. 

5) Will the project result in any modification of or effects to, individual features of an 
irrigation system (e.g., head gates, canals, or flumes)? If so, state when those features 
were constructed and describe the nature and timing of any extensive alterations or 
modifications to those features completed previously. 

Modification to the irrigation canal system will occur.  Earthen canal will be lined with 
geotextile liner and concrete.  Original irrigation features were constructed in the 1950s There 
are no known prior extensive alterations or modifications to proposed project features.  

6) Are any buildings, structures, or features in the irrigation district listed or eligible for 
listing on the National Register of Historic Places? A cultural resources specialist at your 
local Reclamation office or the State Historic Preservation Office can assist in answering 
this question. 

There are no buildings, structures, or features listed or eligible for listing on the National 
Register of Historic Places.  This was verified by Reclamation’s Ephrata Field Office. 

7) Are there any known archeological sites in the proposed project area? 

There are no known archaeological sites in the proposed project area. 

8) Will the project have a disproportionately high and adverse effect on low income or 
minority populations? 

The project will not have a disproportionately high and adverse effect on low income or minority 
populations.  

9) Will the project limit access to and ceremonial use of Indian sacred sites or result in other 
impacts on tribal lands? 

There project will not limit access to and ceremonial use of Indian sacred sites or result in other 
impacts on tribal lands.  
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IN CY-COLUMBIA BASI IRRIG/\TION DISTRI T 

RE:SOLUTION 2019 • /8 
Water MART Grant 

\ VHEREAS, lhe Quincy-Coll1mbia Busin Irrigation Dislricl is in rCCt' ipt of the U. 
Bureau of Reclama tion Fund ing Opportuni ty Announcerncmt No. BOR-DO-20-F00l, 
Wa1erSMART: Waler and l:."nergy Ef}lciency GrwrtsjO,· FY 2020; and 

\\1H EREAS, the Quincy-Columbia Basin Irrigation Distric t has legal authori ty to r.:nlt:r 
into a grant agreement wilh the U.S. Bure.au of Reclamation; and 

\ \IHEllEAS, the Board of Directors of the Quincy- olumb ia Basin Irrigation District 
suppon the applicmion submitted; and 

\VHEREAS, the Quincy-Columbia Basin Irrigation Distric t is capable of providing the 
amounl of funding and/o r in-kind contri butions specified in the fund ing plan; and 

\\11-IEREAS, the Quincy-Columbia Basin Irrigation Dist rict will work with the U. 
Bureau of Reclamnlion to meet established deadlines for entering into a cooperat ive agreemem; 
and 

\.YH ER£AS, receiving financia l assistance through 11 Water MART Gran1 docs not 
subject the Quincy-Columbia Basin Irri gation District to 1he discretionary provisions of 1hc 
Reclmnatio11 Refonn Act of 1982: 

NOW, T I-I ERE: FORE, BE IT 1-IE:REBY RESOLVED by the Board of Directors ihat the 
Quincy-Columbia Basin Irrigation District is committed to lhe financial and legal obligations 
associated with receipt of \VaterSMART Grant financial assistance. 

DULY ADOPTED during the regular meeting of the Board of Directors this 3rd day of 
eptcmber 2020. 

ATTEST: 

tfi:£2 

10) Will the project contribute to the introduction, continued existence, or spread of noxious 
weeds or non-native invasive species known to occur in the area? 

The project will not contribute to the introduction, continued existence, or spread of noxious 
weeds or non-native invasive species known to occur in the area.  

Required Permits or Approvals 

There are no known required permits or approvals needed to complete this project. 

Official Resolution 
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APPENDIX: 

Memorandum of Understanding 
Concerning the State of Washington's 

Columbia River Initiative 

PARTIES 

This Memorandum of Understanding (MOU) is entered into between the State of Washington 
(State), acting through the state agencies which are signatories hereto; the Pacific Northwest 
Region of the U.S. Bureau of Reclamation (Reclamation); and the South Columbia Basin 
Irrigation District, the East Columbia Basin Irrigation District, and the Quincy-Columbia Basin 
Irrigation District (collectively, the Districts). The State, Reclamation, and the Districts are 
collectively referred to  as  the "parties" herein. 

EFFECT 

Section 1. This MOU is intended only to coordinate and facilitate cooperation between the  parties 
to advance the actions described in this MOU and is not intended to and does not create a legally 
binding contract or any right or benefit, substantive or procedural, enforceable at law or  in equity 
by any party against another party, its directors, officers, employees or other persons. 
This MOU does not constitute an explicit or implicit agreement by the parties to subject any of 
the parties to the jurisdiction of any federal or state court over and above any rights or  procedures 
presently available to the parties. This MOU does not create any right or benefit, substantive or 
procedural, enforceable at law or in equity, by any person or entity against the parties. This MOU 
shall not be construed to create any right to judicial review involving the compliance or 
noncompliance of the parties with this MOU. 

Section 2.  Nothing in this MOU shall (a) result in any impairment to the existing water supplies or 
water rights for the Columbia Basin Project (Project), (b) result in an amendment or modification 
of the rights and obligations of the Districts and Reclamation under the existing Project repayment 
contracts, (c) affect the priority dates of any existing water rights, (d) impair the current operations 
of the Project, (e) impair or interfere with eventual completion of the  Project as congressionally 
authorized, or (f) result in an increase in the Districts' construction cost obligations and operation 
and maintenance obligations under the existing Project repayment contracts. 
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PURPOSE AND OBJECTIVES 

Section 3. The parties will use their best efforts in working collaboratively and in good faith to 
secure economic and environmental benefits from improved water management both within the 
federal Project and along the mainstem of the Columbia River by advancing the actions described 
in this MOU. 

Section 4. Through the Columbia River Initiative (CRI), the State is developing a program for 
the mainstem of the Columbia River that will allow access to the river's water resources  while 

Ecology Publication Number: 04-12-001 

18 



  

 
 
 
 
 
 

        
    

            
      

        
         

      
  

 
  

 
       
     

         
       

 
            

          
      

        
          

      
           

       
       

         
 

      
        

    
       

          
     

  
          
      

          
       

     
    

  
 
 

          
   

              

providing support for salmon recovery. The objectives of the CRI are to meet the water needs of 
growing communities and their rural and agricultural economies along the mainstem of the 
Columbia River,  and to do so  in a manner that reduces the risk to  fish resulting from out-of- strcam 
use of water. While the CRI is focused on the mainstem of the Columbia River, the State recognizes 
that there are important needs within the Project that remain unmet and that require and warrant 
increased attention and resources from the State. As established in state statute and state-based water 
rights, the parties hereby affirm their long-standing and mutual commitment to the Project as  
congressionally authorized. 

MAINSTEM  STORAGE PROGRAM 

Section 5. The parties recognize the growing water needs of the region will require development 
and use of new water storage facilities that are properly designed, constructed and managed to 
meet both economic and environmental needs including power production, municipal water 
supplies, irrigation development, and improved stream flows to assist salmon recovery. 

Section 6. The parties will  cooperate in initiating an appraisal level assessment of the potential 
to  store additional water from the Columbia River mainstem, including an assessment of the  costs 
and benefits of alternative water storage sites (the Storage Assessment). The State will be 
responsible for conducting the Storage Assessment with existing state funds. The State will, in 
consultation with other parties, develop a scope of work for the Storage Assessment by December 
31, 2004. The State will also secure by February 28, 2005, a contractor to conduct the Storage 
Assessment. The State will request additional state funding for the Storage Assessment  for the 
coming state fiscal biennium. Reclamation will participate in and support the Storage Assessment 
to the extent funding is available to it within its Washington Investigations budget line item in 
federal fiscal years 2005 and 2006, as determined by  it. 

Section 7. If and as warranted by the initial results of the Storage Assessment, the State and the 
Districts will propose by July 2005 federal legislation to authorize and fund a mainstem storage 
program, including feasibility studies by Reclamation for proposed storage projects; provided, 
however, the Districts may participate and support one or more of these feasibility studies, as they 
determine. By December 20,  2004, the State will submit a budget request to support the new 
mainstem storage program during the state 2005-2007 biennium to include funding for feasibility 
studies. Reclamation's position regarding the authorization and funding of the mainstem storage 
program and feasibility studies will be determined by the views of the Administration at the time 
Congress considers authorizing legislation and appropriations. If and  as authorized by Congress, 
the State and Reclamation will negotiate and enter into one or more feasibility study contracts. If 
federal authorization is not secured by January 2006, the State will fund the initiation of one or 
more feasibility studies to evaluate potential new storage sites, while continuing to pursue federal 
authorization. By July 2006, the parties will develop a schedule of future milestones for the 
mainstem storage program. 

Section 8.   If and as warranted by the feasibility studies, the State and the Districts agree to   pursue 
federal authorization of mainstem storage projects to be undertaken by Reclamation, with the State 
as local sponsor for the storage projects. As authorized and as necessary to  support the 
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new mainstem storage program, or as specific storage projects are identified for feasibility 
studies, Reclamation and the State will work together to secure a new federal withdrawal of water 
from the mainstem pursuant to  Chapter 90.40 RCW. 

MAINSTEM DROUGHT RELIEF 

Section 9. Reclamation and the State, acting through the Department of Ecology (Ecology), will 
use their best efforts to negotiate and enter into a contract by March 31, 2005 (the Drought Relief 
Contract), to make available up to 50,000 acre-feet from the Project storage rights from Lake 
Roosevelt for release into the Columbia River in any year in which the March 1 runoff forecast 
at the Dalles for April through September, as provided by the National Weather Service in their 
"Water Supply Outlook for the Western United States," is less than 60 MAF, and in which the 
Governor of the State of Washington makes a formal request in accordance with the Reclamation 
States Drought Relief Act of 1991  (P.L.  102-250) (the Drought Relief Act). 

Section 10. The Drought Relief Contract, if entered into, will allow the use of the water to be made 
in accordance with applicable state and federal laws by existing water rights which divert from the 
Columbia River downstream of Grand Coulee Dam and to benefit fish in the Columbia River. Of 
the amount to be made available under the Drought Relief Contract, if entered into, up to 33,000 
acre-feet would be made available for existing state-based water rights along the mainstem and 
up to  17,000 acre-feet would be made available for improving stream flows for  fish during the 
drought. The Drought Relief Contract, if entered into, will be effective for a term not exceeding 
the maximum period authorized by law and will, as needed and if and when allowed by law, 
provide for renewal of the contract for a longer period of time. 

Section 11. The parties acknowledge that the Drought Relief Act is set to expire on September 30, 
2005, and that any subsequent renewals of the Drought Relief Contract, if entered into, will be 
contingent, in part, upon the Drought Relief Act being extended or otherwise reauthorized. The 
State and the Districts agree to seek and support favorable congressional action to extend or 
otherwise reauthorize the Drought Relief Act and to pursue authorization for drought relief 
contracts that could exceed the current two-year statutory limit. Reclamation's position will be 
determined by the views of the Administration at the time Congress considers any such extension, 
amendment or reauthorization. The State will request support for reauthorization of the Drought 
Relief Act from the Western States Water Council and the Western Governor's Association and 
will introduce federal legislation by no  later than March 2005. 

MUNICIPAL AND INDUSTRIAL WATER SUPPLY 

Section 12. Reclamation and the State, acting through Ecology, will use their best efforts to 
negotiate and enter into a water service contract, in accordance with subsection 9(c) of the 
Reclamation Project Act of 1939 (53 Stat. 1187) by December 31, 2005 (the M&I Contract) to  make 
available up to 37,500 acre-feet of water annually from the storage rights of the Project, of which 
up to 25,000 acre-feet would be available for municipal and industrial purposes and up to 12,500 
acre-feet would be available to benefit stream flows and fish in the Columbia River. 
Most of this water would be delivered to the State by Reclamation in the Columbia River at the 
foot of Grand Coulee Dam, though a smaller portion of this water would be made available for 
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direct withdrawal from Lake Roosevelt.  Under the terms of the M&I  Contract, if entered into, 
the State would accept this water and place it into the state trust water rights program as a water 
right for instream flow purposes to serve as mitigation for new water rights to be issued to qualifying 
municipalities and industries along the Columbia River. 

Section 13. The term of the M&I Contract, if entered into, will be as allowed under federal 
reclamation law and policy and may be renewed as provided by the Act of June 21,  1963  (77    Stat. 
68) pertaining to the renewal of certain municipal, domestic, and industrial water supply contracts 
entered into under the Reclamation Project Act of 1939. Allocation of water under theM&I Contract 
shall be in increments of time and quantity based on satisfactory performance in meeting the terms 
and milestones provided for the Odessa Subarea in Section 14 of this MOU. Water allocated for a 
given increment will be made available for the duration of the M&I Contract, while the remaining 
portion of the unallocated water will remain subject to satisfactory performance under this MOU. 
The initial increment for the contract will be the period of  January 2006 through December 2007. 
Thereafter, the increments will run for a six-year period, 
to align water supply decisions with the next increment of municipal growth as projected through 
municipal water supply plans required by state law. These timeframes may be amended by the 
parties during negotiation of the contract. Release of future increments of water is subject to 
performance deemed satisfactory by all parties to this MOU. A decision to limit access to water 
under the contract based on unsatisfactory performance shall not result in loss of water previously 
committed and distributed under the contract. The amount of water available during  the initial 
increment shall be specified in the contract, and the amount of water available for   future 
increments shall be based on projected municipal and industrial water supply needs. 

ODESSA SUBAREA 

Section 14. The parties will cooperate to support and pursue the diversion and delivery of an 
additional 30,000 acre-feet of water from Lake Roosevelt to the Odessa Subarea. In an effort to 
satisfy this objective, Reclamation will file by March 2005 an application with the State for a water 
right permit to divert 30,000 acre-feet of water from the federal withdrawal and storage rights for 
the Project to  serve the Odessa Subarea. The State will process the application and   issue a permit 
decision by September 2005. If the permit decision is challenged, the State commits to active and 
good faith defense of the permit, with assistance from Reclamation and   the Districts, as 
appropriate. The goal is to make up to 30,000 acre-feet of water available to the Odessa Subarea 
no later than December 2006 for use during the 2007 irrigation season. Use of this water is limited 
to  existing agricultural lands, with priority for use on lands currently  irrigated under state ground 
water permits in areas where the Odessa aquifer is declining. Lands receiving water under this 
section which are also covered by state ground water permits shall not divert water under the 
permits. This water is separate from and in addition to other ongoing programs to deliver water 
within the Project. 

Section 15. In addition to the quantity of water described in Section 14,  the parties will cooperate 
to explore opportunities for delivery of water to additional existing agricultural lands within the 
Odessa Subarea. As opportunities become known, the State will seek state funding tocost share the 
potential development of infrastructure to deliver this water. Reclamation's 
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position regarding the future delivery of water under this section will be detennined by the views 
of the Administration at the time. 

Section 16. In addition, the State will conduct an appraisal level assessment of the potential to store 
additional water from the Columbia mainstem in the Odessa aquifer (the Odessa Assessment). 
Reclamation will participate in the Odessa Assessment to the extent funding is available in its 
Washington Investigations program. The Districts will assist in evaluating the infrastructure 
implications of delivering water to the aquifer. 

POTHOLES RESERVOIR OPERATIONS 

Section 17. The parties will cooperate in completing by March 2006 an appraisal level assessment 
of alternatives for managing Potholes Reservoir, including an alternative water feed route, 
changes in the storage rule curves, improving the water evacuation route, and evaluating potential 
solutions to the delivery constraints of the East Low Canal below Interstate 90 (the Potholes 
Assessment). The parties will cooperate to develop and execute a study contract to define and 
assign the remaining tasks of the Potholes Assessment. As part of the Potholes Assessment, 
Reclamation will initiate by January 2005 an appraisal level analysis of the hydrology of Potholes 
Reservoir and the implications of changes in the feed route, increased seasonal storage and flood 
evacuation. The State will request funding for its 2005-2007  biennium to complete the Potholes 
Assessment. Reclamation and the Districts will make available, subject to Reclamation security 
policies, studies and cost estimates previously  prepared for the Potholes feed and evacuation 
routes, and for the improvements to the East Low Canal. 

Section 18. The purpose of the Potholes Assessment is to determine whether changes in operations 
could secure additional benefits without jeopardizing existing Project benefits. These additional 
benefits could include increased reliability of irrigation water supply, the ability to irrigate 
additional lands, improved water quality in Project reservoirs, increased fish and wildlife habitat 
within the Project, and reduced reliance on the Columbia mainstem during the summer months. 
The parties recognize that Potholes Reservoir is first and foremost a water supply for  two of the 
Project districts, and agree that the actions under this MOU are not intended to, and shall not, 
jeopardize the reliability of this water supply. The parties further recognize that any evaluation of 
the reservoir must be conducted within the context of the overall Project, as the feed route, reservoir 
operations and evacuation route must be considered together, and that the reservoir is central to the 
proper functioning of the Project as a whole. 

Section 19. If and as warranted by the results of the Potholes Assessment, the State and the Districts 
will pursue appropriate feasibility level studies, including the authorization and funding of 
feasibility studies by Reclamation. Reclamation's position regarding authorization and funding of 
such feasibility studies will be determined by the views of the Administration at the time Congress 
considers authorizing legislation and appropriations. The State will cost share in  any such feasibility 
studies should Reclamation be authorized and funded to conduct the studies. The State will request 
feasibility study funds for the next state fiscal biennium. The tasks and responsibilities for feasibility 
studies will be specified by contract. If and as warranted by the results of such feasibility studies, 
the parties will work in  good faith to develop and implement  a 
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specific proposal for changes to the operation of Potholes Reservoir. Subject to congressional 
authorization, feasibility studies, if undertaken, would be completed by June  2008. 

WATER FROM CANADA 

Section 20. The parties acknowledge that the State will  seek to  secure, through the United   States, 
water from Canadian reservoir storage facilities. The State and Reclamation will use their best efforts 
to  cooperate in ensuring that water released from Canadian facilities is moved  through Lake 
Roosevelt in an acceptable manner. In this regard, the State and Reclamation will consider whether 
a written agreement regarding the delivery of water from Canada through Lake Roosevelt would be 
desirable. If so, they will endeavor in good faith to negotiate and execute an operating agreement in 
this regard during calendar year 2005 and invite the Bonneville Power Administration to be a 
signatory to  any such operating agreement. 

ADDITIONAL PROVISIONS 

Section 21. Reclamation will submit to the State a proof of appropriation form to request  issuance 
of a state water right certificate for the perfected portions of the existing permit held by 
Reclamation for the Project. The State will issue a water right certificate reflecting the amount of 
Project water and land developed under the existing permit, and will issue a superceding permit 
for the amount of Project water and land that may continue to be developed under the superceding 
permit. 

Section 22.   In partial consideration of the State's contribution toward the Storage Assessment, the 
Potholes Assessment including an alternative feed route, improved evacuation route and solutions 
to East Low Canal delivery constraints, and the State's timely implementation and performance of 
other actions described in this MOU, the parties will cooperate to make available up to 15,000 acre-
feet of water annually from the Project storage rights in Lake Roosevelt to  benefit stream flows for 
fish. This water will be made available after December 2006. The  timing of release of the water 
will be determined by Reclamation, in consultation with parties responsible for salmon recovery 
on the mainstem. 

Section 23. The State will consult with the Colville Confederated Tribes and the Spokane Tribe 
of Indians regarding the CRI and will secure the concurrence of these tribal governments. Given 
the concurrence obtained by the State, Reclamation will be responsible for Government to 
Government consultation with the Tribes. 

Section 24. The State will consult with NOAA Fisheries and the US Fish and Wildlife Service 
(USFWS) regarding the CRI and will obtain their concurrence. Given the concurrence obtained 
by the State, Reclamation will consult with NOAA Fisheries and USFWS as required by the 
Endangered  Species Act. 

IMPLEMENTING CONTRACTS 

Section 25.   Implementation of the actions described in this MOU is subject to the authority of   
the parties and the availability of funding as approved by the State Legislature and Congress and 
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will be undertaken pursuant to any contracts that may be subsequently entered into among the 
parties as described in this MOU. The contracts involving Reclamation as a party shall be prepared, 
negotiated, and executed in accordance with federal reclamation laws, rules and regulations, and 
policies. 

Section 26. Any contracts prepared under this MOU  shall be available for review by all parties 
to this MOU prior to execution of the contract. Where a party will not be a signatory to  a  contract, 
such party may request consultation with the other MOU parties to address any questions or 
concerns with a proposed contract. Any party requesting consultation concerning a contract shall 
be provided an opportunity for consultation before the contract is executed. 

OVERSIGHT PANEL 

Section 27. The parties will create an Oversight Panel to provide oversight and coordination for 
all aspects of this MOU. The Oversight Panel shall consist of one designated representative of 
each of the signatories to this MOU. The Oversight Panel's functions include, but are not limited 
to: (a) monitoring implementation of the actions set forth in this MOU, (b) tracking and reporting 
of performance by the parties under any contract executed under this MOU, (c) reviewing and 
evaluating, at least on an annual basis, this MOU and its implementation by the parties, and (d) 
resolving disagreements between the parties. 

Section 28. In the event disagreements arise between the parties and cannot be resolved, any party 
to this MOU may request the Oversight Panel to attempt to resolve the disagreement. 
Within 45 days of any such request, the Oversight Panel shall notify the parties of its recommended 
proposal for resolving the disagreement; provided, however, such decision or proposal shall be 
advisory only and not binding on the  parties. 

GENERAL PROVISIONS 

Section 29. The period of performance of this MOU shall commence on the date when it is signed 
by the last signatory. This MOU shall terminate on December 31, 2014, unless it is extended by 
mutual written consent of the parties. Termination of this MOU does not invalidate contracts 
executed under the MOU. 

Section 30.  Notwithstanding Section 29 above, any party desiring to terminate its participation 
in this MOU will give 90 days written notice to the other parties. Upon receipt of a notice of 
termination, the parties may meet or elect to convene the Oversight Panel within 45 days in a  good 
faith effort to resolve any disagreements relating to the notice of termination. Termination by a 
party does not in any way invalidate contracts executed under this MOU; contracts may be 
terminated only through the provisions of the contract. Where one party terminates from this 
MOU, other parties may agree to continue to implement the MOU within the scope of their 
authority and funding. 

Section 31. This MOU may only be amended by mutual written consent of the parties. No 
amendment shall be effective for any purpose unless it is made in writing and signed by authorized 
representatives of all the parties to this MOU. 
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Section 32. Notwithstanding any other provision of this MOU, the parties acknowledge that 
Reclamation's actions are subject to federal reclamation law, as amended and supplemented, and 
the policies, rules and regulations promulgated by the Secretary of the Interior under federal 
reclamation law; and applicable federal law, including but not limited to, the National 
Environmental Policy Act (NEPA), and the Endangered Species Act (ESA). NEPA compliance 
activities may include public scoping meetings and hearings, Fish and Wildlife Coordination Act 
and cultural resource consultations, and consultations with Tribes on Indian Trust Assets. ESA 
activities may include consultation with NOAA Fisheries and the USFWS. 

Section 33. Notwithstanding any other provision of this MOU, the parties acknowledge that any 
contract executed under this MOU where Project benefits are afforded shall be subject to federal 
reclamation law, policies, and rules and regulations governing recovery of Project costs. The 
parties further acknowledge that the costs of development, review and approval of proposed 
actions, including but not limited to, environmental compliance activities, preparation, 
negotiation and execution of contracts, and any costs of mitigation determined to be required,  shall 
be incurred by the benefiting contractor. Costs to the benefiting contractor may be   mitigated by 
other enhancements or contributions that benefit the parties to this MOU, at the discretion of 
Reclamation. Any contract executed under this MOU  that implements a joint federal and state 
program, as authorized and directed by federal law and funded through federal appropriations, shall 
be subject to federal cost sharing laws, policies and practices. 

Section 34. The signatures of the Districts on this MOU shall not be interpreted as an 
acknowledgment or endorsement by the Districts of the technical conclusions and proposed 
policies of the State related to the Columbia River mainstem water management program, or in 
any way to be acceptance of or agreement with a "no net loss" policy for management of water 
resources in the Columbia River. 

Section 35. As necessary to support budget development and legislative review of budget 
requests, the State and/or the Districts may request an estimate of costs for actions proposed under 
this MOU. Reclamation will provide estimates based on information available at the time of the 
request. 

Section 36. All actions and schedules called for by this MOU are subject to and contingent upon 
the availability and allocation of future federal and state appropriations, existing and future 
limitations on a party's statutory authorities, and state and federal regulatory approvals as 
needed. The parties recognize that if any necessary authority and/or funding is not forthcoming, 
the schedules identified in this MOU will be reviewed and adjusted as necessary, by mutual consent. 

Section 37. This MOU is executed in multiple originals, with one originally executed copy for each 
of the below si f>, natories. 
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1 INTRODUCTION 

1.1 Project Goals 
The three Columbia Basin Project (CBP) irrigation districts; Quincy-Columbia Basin Irrigation 
District (Quincy District), East Columbia Basin Irrigation District (East District), and South 
Columbia Basin Irrigation District (South District); and the Washington State Department of 
Ecology (Ecology) jointly agreed to prepare this Coordinated Water Conservation Plan (Plan) with 
the goal to identify water conservation projects that will allow additional acreage to be served 
without disrupting the water supply to existing acreage whilealso remaining water budget neutral 
to the Columbia River. The water conservation projects are proposed in an effort to address goals 
established in the December 2004 Memorandum of Understanding between the districts, Ecology, 
and the U.S. Bureau of Reclamation (Reclamation), the April 2005 Memorandum of 
Understanding between the East District, Ecology and Reclamation and RCW 90.90, Columbia 
River basin water supply. The conserved water would be available as a replacement water supply 
for groundwater deliveries in the Odessa Subarea, environmental uses, and municipal and 
industrial water supply. Ecology funded the preparation of the Plan through the Columbia River 
Water Management Program. 

1.2 Columbia Basin Project 
Reclamation's CBP is a congressionally authorized multipurpose development located in central 
Washington (see Map 1). The project's principal multiple use facility, Grand Coulee Dam, is on 
the main stem of the Columbia River about 90 miles west of Spokane, Washington, at the head of 
the Grand Coulee. Project irrigation works extend southward on the Columbia Plateau for 125 
miles to the vicinity of Pasco, Washington, at the confluence of the Snake and Columbia Rivers. 
Beginning near Quincy, the Columbia River forms the western project boundary; the eastern 
project boundary is about 60 miles east near the communities of Odessa and Lind. CBP lands 
include portions of Grant, Lincoln, Adams, Franklin, and Walla Walla counties, with some 
northern facilities located in Douglas County.  Construction of the CBP began in 1933 with Grand 
Coulee Dam, which is the source of water and energy for the project. Construction of irrigation 
facilities commenced following World War II with first water delivery from Grand Coulee Dam 
in 1952. 
Irrigation development continued through the next two decades. Irrigation facilities were largely 
completed by the 1970s.  Farm development has now caught up with the capacity of 
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the "first half" canal and drainage system with approximately 671,000 acres being irrigated 
currently. This area represents platted farm units, Master Water Service contracts, Article 28 
contracts, and artificially stored groundwater-irrigated acreage. The project is currently authorized 
to irrigate 1,029,000 acres at its completion. The remaining acreage lies mostly within the East 
District and is located east of the East Low Canal (called East High land) with some acreage in the 
South District located south of the East Low Canal. 

The Quincy District, headquartered in Quincy, operates and maintains the West Canal system. 
The Potholes East Canal system is operated and maintained by the South District from Pasco. 
The East District, headquartered in Othello, operates the East Low Canal system. 

There are more than 300 miles of main canals, 2,000 miles of laterals, and 3,500 miles of drains 
and wasteways within the three districts. Map 1 also shows the canals and laterals within the CBP. 

1.3 Past Water Conservation Studies and Actions 

1.3.1 Comprehensive Water Conservation Plans 
All three districts have completed Comprehensive Water Conservation Plans within the past 7 
years. The East District’s most recent plan was completed in 2007 (Anchor Environmental 2007), 
while the South District’s and Quincy District’s plans were completed in 2002 (Montgomery 
Water Group [MWG] 2002a, 2002b). These plans identified opportunities for improvements that 
could be implemented to improve water use efficiencies. 

1.3.2 Water Use, Supply, and Efficiency Report 
The Columbia Basin Project Water Supply, Use and Efficiency Report (MWG 2003) was first 
published in 1997 and updated in 2003. The purpose of those reports was to summarize data 
collected on CBP operations into a comprehensive format that is easy to interpret. The reports 
documented the effects of water conservation activities on diversions from the Columbia River, 
spills within the CBP, and deliveries to farms. The reports also documented the importance of 
return flow from the Quincy and East districts to the water supply for the South District, and how 
that reuse of water contributes to the very high efficiency of the overall CBP. 
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1.3.3 Seepage Analyses 
The Phase I and Phase II Seepage Analyses East Columbia Basin Irrigation District Water 
Conservation Projects (MWG 2004a, 2004b) were prepared to determine the volume of water 
conserved from East District lining and piping projects that were previously completed with grants 
and loans from Ecology’s Referendum 38 program. This conserved water could then be put to 
beneficial use for water service contracts on the east side of the East Low Canal and replace 
groundwater currently being pumped. The reports estimated seepage rates by geologic unit and 
analyzed the fate of seepage water, which was then used to determine the estimated volume of 
water savings available to be put to beneficial use. 
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2 METHODOLOGY 

2.1 Identifying Water Conservation Projects 
Projects analyzed in this Plan were obtained from the districts’ water conservation plans with 
additional projects provided by district managers and staff. The projects were grouped by district 
and irrigation block and input onto GIS layers. The GIS database was provided to Ecology and 
the districts separately for use as desired. The GIS layers also contain summaries of water savings 
and cost that were estimated using the methodology described in the following sections. 

2.2 Estimating Water Savings 
Water savings were estimated using previous methodologies established by the Phase I and 
Phase II reports.  The following formula was used for determining the annual seepage loss: 

Seepage Loss (acre-feet/yr) = Seepage Rate (ft/day) * Wetted Perimeter (ft) * Length  (ft) 
* 195 (days)/43,560 (ft3/ac-ft) 

The seepage rate used depends on the underlying geology. Average seepage rates for different 
geologic units were determined in the Phase I and Phase II reports. Those rates were accepted by 
Ecology and Reclamation for use in estimating water conserved in past conservation projects. 
Table 1 presents those seepage rates by geologic unit. 

Table 1 
Estimated Seepage Rates by Geologic Unit 

Geology 
Seepage Rate (ft/day) 

Unlined Lined Piped 

Outburst flood deposits, gravel (Qfg) 2.0 0.2 0 
Outburst flood deposits, sand and silt (Qfs) 1.5 0.2 0 

Continental sedimentary rocks (PLMc) 0.73 0.2 0 
Wanapum basalt (Mv) 0.99 0.2 0 

Loess (Ql) 2.24 0.2 0 
Alluvium (Qa) 1.7 0.2 0 

Dune sand, stabilized dunes (Qds)* 2.24 0.2 0 

Source:  MWG 2004b 

* - No previous seepage rate established; the seepage rate for dune sand was assumed to be similar to loess based 
on professional experience 
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Geologic units that underlie the three districts are shown in Map 2. The estimated water savings for 
piping and lining projects was calculated for each project using the geologic information from Map 
2 and information on the length of project and wetted perimeter of canal or lateral lined or piped. 
Some projects include relining laterals or canals and replacing piped laterals with new pipe. The 
seepage savings for these projects were estimated to be 0.4 ft/day for the purpose of this plan. 

The seepage estimates provided in this plan are based upon average seepage rates encountered 
for certain geologic units and canal or lateral condition. These estimates are considered to be 
adequate for planning purposes, but actual seepage rates may vary from these estimates and 
should be confirmed using field data such as ponding tests or inflow/outflow measurements. 

2.3 Estimating Costs 
Costs were estimated using unit costs for pipelines, canal lining, and other lining obtained from 
the districts and other recent bidding experience. The costs of the short-term projects (see Section 
3.1) include sales tax but not engineering and administrative costs as the districts are designing 
and managing the construction contracts. The same assumptions were used for the long-term 
projects (see Section 3.2). However, if a program of aggressively implementing the long-term 
projects is in place, the districts may have to hire outside consultants to design and manage 
construction of projects, which would increase the costs from those listed in this Plan. 

2.4 Fate of Seepage Water 
The fate of seepage water from canals and laterals was reviewed in the Phase II report for the East 
District. It is assumed that the methodology used in that report to estimate the fate of seepage can 
also be applied to this Plan for the Quincy and South districts. 

Water that seeps from canals and laterals in the CBP typically flows into shallow groundwater 
systems that contribute flow to surface waters. Some of that flow ends up in Potholes Reservoir 
or the Potholes East Canal, both of which are relied upon by the South District for its water 
supply. Therefore, a reduction in seepage water from water conservation projects in the Quincy 
and East districts may result in a reduction in supply to 
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the South District. An exception is seepage water that flows directly to the Columbia River and 
does not enter Potholes Reservoir or the Potholes East Canal. 

The Phase II report estimated that 17.1% of seepage flow is lost due to deeper groundwater 
aquifers, evaporation, and evapotranspiration (ET). The remainder is picked up in project drains 
or other water bodies. The report also estimated that 18% of the remaining seepage flow returns 
to a project drain or other water body outside of the irrigation season. 

Map 3 shows the fate of seepage water based on three types of drainage areas. Seepage water in 
the southern and southwestern portions of the project area (denoted as a light yellow color in Map 
3) either drains directly to the Columbia River or flows into South District canals and laterals 
below Scooteney Reservoir. The Potholes East Canal, the Eltopia Branch Canal, and the Esquatzel 
Diversion Canal in the South District all terminate at a wasteway or spillway that discharges into 
the Columbia River.  Water seeping in the northern portion of the project area (denoted as a dark 
green color in Map 3) drains into Potholes Reservoir and would contribute to South District supply. 
Water seeping in the central portion of the project area (denoted as a light purple color in Map 3) 
drains into the Potholes East Canal above Scooteney Reservoir and would contribute to South 
District supply.  A discussion of the fate of seepage water from projects implemented by each 
district and their potential use of the conserved water is provided in the following sections. 

2.4.1 Quincy District 
Water conservation projects implemented by the Quincy District in areas that currently drain to 
the Columbia River would allow 100 percent of the water conserved to be delivered elsewhere in 
the Quincy District, depending on available canal capacity. The West Canal would have capacity 
to deliver at least to the point where the conservation project is proposed. For water conservation 
projects located in areas that drain to Potholes Reservoir, the seepage that currently reaches 
Potholes Reservoir would still need to be delivered to Potholes Reservoir to ensure the South 
District’s supply is not reduced. That would be accomplished through delivery of feed water 
through district wasteways.  The capacity in the West Canal that would be available for other uses 
would be the amount of water that is lost from the project through deep groundwater infiltration, 
evaporation, and ET, which is an estimated 17.1% of the seepage volume.  Although seepage 
water also returns to Potholes 
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Reservoir outside of the irrigation season, that water is stored in the reservoir and may be used 
by the South District the following year. 

2.4.2 East District 
The East District wants to improve capacity in the East Low Canal south of I-90 where it is 
capacity limited and allow pumping from the canal to undeveloped East District lands including 
groundwater users in the Odessa Subarea. Additional capacity to serve those water users can be 
provided through water conservation projects south of I-90. However the effect on South District 
water supplies has to be considered.  Previously, the effect on South District water supplies from 
a decrease in return flow from seepage in the East District was thought to be minor since there is 
more operational spill in the South District than in the Quincy or East districts. The higher 
operational spill is thought to be caused in part by the difficulty in accommodating return flows 
caused by irrigated agriculture and seepage from canals and laterals in the East District.  In 2005, 
as part of the Conserved Water Pilot Program (Reclamation 2005), the East District was allowed 
by Ecology and Reclamation to reallocate conserved water, which included return flow to the 
Potholes East Canal. 
However, South District operational spills have been declining, due in part to water conservation 
activities in the East District and to the implementation of extensive canal automation, and the 
South District does not want further reductions in return flow. An approach that balances water 
conservation in the East and Quincy districts with water supply to the South District would be 
to implement projects in the South District that have equivalent water savings as the reduced 
return flow from projects in the East and Quincy districts. The credit for water savings and future 
use of capacity in any of the canals will need to be negotiated between the districts. 

Water conservation projects implemented in the East District would provide East Low Canal 
capacity equal to the portion of conserved water lost to deep groundwater systems, evaporation, 
and ET (estimated 17.1% of seepage). Those projects draining to the Potholes East Canal would 
provide an additional volume equal to the seepage that returns outside of the irrigation season 
(18% of remaining seepage; seepage minus groundwater losses) without affecting return flow to 
the Potholes East Canal. That volume is equal to 32% of the total seepage (0.171 + 0.18 * [1-
0.171] = 0.32).  If additional feed water was supplied, or the 
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reduced return flow is balanced by water conservation in the South District, the capacity could 
equal the total seepage loss reduced. 

One block within the East District (Block 49) is supplied from the Potholes East Canal and drains 
to the Columbia River. Water conserved in that block would provide capacity in the Potholes East 
Canal but not the East Low Canal unless used to help offset a reduction in return flow from 
implementing other East District projects that drain to Potholes East Canal. 

2.4.3 South District 
Water conservation projects implemented in areas of the South District whose water supply 
originates from the East Low Canal would provide capacity in the East Low Canal. These projects 
are generally located in Block 18. However, those projects may also reduce return flow that is 
captured by South District canals. The calculation of capacity provided would be the same as 
described for the East District above for areas south of I-90. 

South District water conservation projects in areas that drain directly to the Columbia River (such 
as the Wahluke Branch Canal) would allow the same volume of water conserved to be delivered 
elsewhere in the South District depending on available canal capacity. That capacity could also 
be used to offset reduced return flow from water conservation projects implemented by the East 
or Quincy districts. 

South District water conservation projects in some areas served by the Potholes East Canal or 
Eltopia Branch Canal may reduce return flow to other district canals or laterals.  The potential 
improvement in canal capacity may not be equal to the volume of water conserved as additional 
flow may be needed to offset the return flow, similar to the situation in the East District. 

2.4.4 Example of Seepage Calculations and Capacity Calculation 
A hypothetical situation is presented in Table 2 where 1,000 acre-feet is conserved in each of the 
three drainage areas.  The potential reduction in groundwater seepage and water supply to drains 
and other water bodies, including Potholes Reservoir and the Potholes East Canal, is presented. 
The reduction in water supply is further broken down by the season in which the seepage water 
returns (within the irrigation season and outside of the irrigation season). 
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Table 2 
Breakdown of Assumed 1,000 Acre-feet Seepage Loss Based on Drainage Area 

Implementing 
District 

Source of 
Supply 

Drainage 
Basin 

(see Map 3) 

Assumed 
Total 

Water 
Savings 

(acre-feet) 

Currently Lost 
to Deep 

Groundwater, 
Evaporation, 
and ET (acre-

feet) 

Returns to 
Project 
during 

Irrigation 
Season 

(acre-feet) 

Returns to 
Project 

outside of 
Irrigation 

Season 
(acre-feet) 

Amount that 
could be 

Reallocated 
(and 

affected 
canal) (acre-

feet) 

East 
East Low 

Canal 

Potholes 
East Canal 

above 
Scooteney 

1,000 171 680 149 
320 

(East Low 
Canal) 

East 
Potholes 

East Canal 
Columbia 

River 
1,000 171 0 0 

1,000 
(Potholes 

East Canal or 
as offset to 
projects in 

East District) 

East 
East Low 

Canal 
Potholes 
Reservoir 

1,000 171 680 149 
171 

(East Low 
Canal) 

South 
East Low 

Canal 

Columbia 
River or 
Potholes 

East Canal 
below 

Scooteney 

1,000 171 Up to 680 Up to 149 
Up to 1,000 
(East Low 

Canal) 

South 
Potholes 

East Canal 

Columbia 
River or 
Potholes 

East Canal 
below 

Scooteney 

1,000 171 Up to 680 Up to 149 
Up to 1,000 

(Potholes 
East Canal) 

Quincy 
West 
Canal 

Potholes 
Reservoir 

1,000 171 680 149 
171 

(West Canal) 

Quincy 
West 
Canal 

Columbia 
River 

1,000 171 0 0 
1,000 
(West 

Canal)1 

ET = evapotranspiration 
1 – No projects in this report fall in this designation. 
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3 DISCUSSION OF PROPOSED WATER CONSERVATION PROJECTS 

3.1 Short-term Projects 
Ecology is providing $1 million in grant funding from the Columbia River Water Management 
Program to implement water conservation projects in 2009-2010 within the three districts. The 
districts were asked to propose projects that could be funded by the grant. The following sections 
describe those short-term projects. These projects have been designed and are ready to construct. 
The total cost of the projects is slightly over $1 million; the districts would either cover the 
remaining costs or slightly scale back a project to meet the grant funding available. The conserved 
water generated by these projects will be used as a replacement water supply for groundwater-
irrigated acreage in the Odessa Subarea. 

3.1.1 Quincy District 
Table 3 lists the short-term projects identified for the Quincy District. The table includes the 
location, drainage basin, geologic unit, estimated savings, and estimated cost for the proposed 
projects.  Map 4 shows the location of the projects. 

Table 3 
Proposed 2009-2010 Projects – Quincy District 

Block Location 
Project 

Description 
Length 

(ft) 
Drainage 

Basin 
Geology 

Estimated 
Cost 

Estimated 
Total Savings 

(acre-feet) 

Cost per 
acre-foot 

86 
West 

Canal - 5th 
Section 

Huesker & 
Shotcrete 

500 
Columbia 

River 
PLMc $ 90,125 57.2 $ 1,576 

86 
West 

Canal - 5th 
Section 

Huesker & 
Shotcrete 

1,000 
Columbia 

River 
Mv $ 164,150 153.8 $ 1,067 

TOTAL 1,500 $ 254,275 211.0 $ 1,205 

3.1.2 East District 
Table 4 lists the short-term projects identified for the East District. The table includes the location, 
drainage basin, geologic unit, estimated savings, and estimated cost for the proposed projects. 
Map 5 shows the location of the projects. 
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Table 4 
Proposed 2009-2010 Projects – East District 

Block Location 
Project 

Description 
Length 

(ft) 
Drainage 

Basin 
Geology 

Estimated 
Cost 

Estimated 
Total Savings 

(acre-feet) 

Cost per 
acre-foot 

45 EL 68X 18" Pipe 3,900 
Potholes 

East Canal 
Ql $ 120,900 220.1 $ 549 

45 EL 68V7 18" Pipe 3,160 
Potholes 

East Canal 
Qfg $ 97,960 147.8 $ 663 

46 EL 71A 18" Pipe 3,180 
Potholes 

East Canal 
Ql $ 98,580 179.5 $ 549 

46 EL 71B 15" Pipe 2,650 
Potholes 

East Canal 
Ql $ 60,950 171.0 $ 356 

44 EL 63.8#2 30” Pipe 1,600 
Potholes 

East Canal 
PLMc $ 82,750 73.5 $ 1,126 

46 EL 68H 

42” Pipe & 
Eliminate 

Lateral 
Sections 

2,650 
(piped) 
16,896 
total 

Potholes 
East Canal 

PLMc $ 180,000 360.1 $ 500 

TOTAL 
17,140 
(piped) 
31,386 

$ 641,140 1,152.0 $ 557 

3.1.3 South District 
Table 5 lists the short-term projects identified for the South District. The table includes the 
location, drainage basin, geologic unit, estimated savings, and estimated cost for the proposed 
projects.  Map 6 shows the location of the projects. 
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Table 5 
Proposed 2009-2010 Projects – South District 

Block Location 
Project 

Description 
Length 

(ft) 
Drainage 

Basin 
Geology 

Estimated 
Cost 

Estimated 
Total Savings 

(acre-feet) 

Cost per 
acre-foot 

18 EL 85CC1 18" Pipe 1,050 
Columbia 

River 
PLMc $ 34,243 20.7 $ 1,654 

18 EL 85CC1 18" Pipe 1,500 
Columbia 

River 
PLMc $ 47,493 38.4 $ 1,237 

18 EL 85CC2 24" Pipe 1,220 
Columbia 

River 
PLMc $ 61,167 34.5 $ 1,773 

18 EL 85DD 27" Pipe 1,650 
Columbia 

River 
Qfs $ 98,184 111.3 $ 882 

18 EL 85Z 24" Pipe 1,770 
Columbia 

River 
PLMc $ 87,699 52.3 $ 1,677 

19 PE 41.2D 18" Pipe 1,620 
Columbia 

River 
Qfg $ 57,720 79.5 $ 663 

TOTAL 8,810 $ 381,504 336.7 $ 1,133 

3.2 Long-term Projects 
Long-term projects are those identified by the districts which could be implemented beyond 2010. 
These projects will require additional study or design before implementation. The projects are 
listed in tables in Appendix A. The tables include the location, type of project, drainage basin, 
geologic unit, estimated water savings, and cost for the proposed projects. 
GIS layers provided to Ecology and the districts show the location of the projects, grouped by 
irrigation block. The GIS layers also contain the same information on the projects as listed in 
Appendix A. 

For the East District, two levels of projects were included. The first level contains projects located 
in Blocks 45 to 49 for which conservation savings would provide East Low Canal capacity and 
not affect Potholes Reservoir supply. Those projects are shown on GIS layers. The second level 
contains projects located in Blocks 40 to 44 for which conservation savings would affect Potholes 
Reservoir supply. This list of projects was obtained from the East District’s Comprehensive Water 
Conservation Plan (Anchor 2007) and was not analyzed as thoroughly as those projects in the first 
level.  Costs from the Water Conservation Plan were 
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updated using new unit costs for pipe and Reclamation’s construction cost composite trend. The 
second level projects are not shown on the GIS layers. 

Table 6 summarizes the total cost and water savings for the long-term projects. The total cost of 
the projects identified is $75.3 million and would result in an estimated 76,500 acre- feet of 
water savings.  The cost per acre-foot would be $980. 

Table 6 
Summary of Long-term Projects 

District Number of 
Projects 

Estimated 
Cost 

Estimated 
Total 

Savings 
(acre-feet) 

Cost per 
acre-foot 

Quincy 165 $ 30,860,000 22,760 $ 1,360 
East 176 $ 17,300,000 21,400 $ 810 

South 349 $ 27,150,000 32,380 $ 840 
TOTAL 690 $ 75,310,000 76,540 $ 980 
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4 EFFECT ON SEEPAGE AND WATER SUPPLY 

4.1 Short-term Projects 
The effect of implementing the short-term projects on seepage and water supply was estimated. 
Table 7 presents a summary of calculations using the methodology presented in Section 2.4. 

Table 7 
Effects on Seepage and Water Supply from Short-term Projects 

Implementing 
District 

Source of 
Supply 

Drainage 
Basin 

(see Map 
3) 

Total Water 
Savings 

(acre-feet) 

Currently Lost 
to Deep 

Groundwater, 
Evaporation, 

and ET 
(acre-feet) 

Returns to 
Project 
during 

Irrigation 
Season 

(acre-feet) 

Returns to 
Project 

outside of 
Irrigation 
Season 

(acre-feet) 

Amount that 
could be 

Reallocated 
(and affected 

canal) 
(acre-feet) 

East 
East Low 

Canal 

Potholes 
East Canal 

above 
Scooteney 

1,152 197 783.1 171.9 
368.9 

(East Low 
Canal) 

South 
East Low 

Canal 

Columbia 
River or 
Potholes 

East Canal 
below 

Scooteney 

257.2 44.0 Up to 174.8 Up to 38.4 
Up to 257.2 
(East Low 

Canal) 

South 
Potholes 

East 
Canal 

Columbia 
River or 
Potholes 

East Canal 
below 

Scooteney 

79.5 13.6 Up to 54.0 Up to 11.9 
Up to 79.5 
(Potholes 
East Canal) 

Quincy 
West 
Canal 

Columbia 
River 

211 36 0 0 
211 

(West Canal) 

ET = evapotranspiration 

4.2 Long-term Projects 
The effect of implementing the long-term projects on seepage and water supply was estimated. 
Table 8 presents a summary of calculations using the methodology presented in Section 2.4. Note 
that some of the water conservation projects are not yet well defined so the overall estimate of 
water savings may be conservatively low. 
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Final Draft Effect on Seepage and Water Supply 

Table 8 
Effects on Seepage and Water Supply from Long-term Projects 

Implementing 
District 

Source of 
Supply 

Drainage 
Basin 

(see Map 3) 

Total 
Water 

Savings 
(acre-feet) 

Currently Lost 
to Deep 

Groundwater, 
Evaporation, 
and ET (acre-

feet) 

Returns to 
Project 
during 

Irrigation 
Season 

(acre-feet) 

Returns to 
Project 

outside of 
Irrigation 

Season 
(acre-feet) 

Amount that 
could be 

Reallocated 
(and affected 
canal) (acre-

feet) 

East 
East Low 

Canal 

Potholes 
East Canal 

above 
Scooteney 

11,137 1,904 7,571 1,662 
3,566 

(East Low 
Canal) 

East 
Potholes 

East Canal 
Columbia 

River 
3,314 567 0 0 

3,314 
(Potholes East 

Canal or as 
offset to 

projects in 
East District) 

East 
East Low 

Canal 
Potholes 
Reservoir 

6,950 1,188 4,724 1,038 
1,188 

(East Low 
Canal) 

South 
Potholes 

East Canal 

Columbia 
River or 
Potholes 

East Canal 
below 

Scooteney 

30,415 5,201 
Up to 

20,676 
Up to 
4,538 

Up to 30,415 
(Potholes East 

Canal) 

South 
East Low 

Canal 

Columbia 
River or 
Potholes 

East Canal 
below 

Scooteney 

1,965 336 Up to 1,336 Up to 293 
Up to 1,965 
(East Low 

Canal) 

Quincy 
West 
Canal 

Potholes 
Reservoir 

01 - - - -

Quincy 
West 
Canal 

Columbia 
River 

22,758 3,892 0 0 
22,758 

(West Canal) 

ET = evapotranspiration 
1 – No projects in this report fall in this designation. 
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Final Draft Effect on Seepage and Water Supply 

5 ADDITIONAL STUDIES REQUIRED 
Water conservation savings have been estimated using data from previous studies. The water 
savings should be confirmed through field tests or water balance calculations if a more accurate 
estimate of water savings is desired.  Water savings for pipeline replacement projects were 
estimated using judgment and should be confirmed with field tests or water balances. Water 
savings were not estimated for some of the long-term projects such as construction of reregulation 
reservoirs and pumping seepage and return flow back into district canals or laterals. The long-
term projects will need additional engineering and cost estimating to better define the projects and 
their benefits and costs. 

Additional analysis is required on the effects conservation projects have on operational spill within 
the South District.  This plan assumes all seepage from water conservation projects that currently 
returns to South District canals must be replaced by additional feed water or comparable water 
savings within the South District. The districts will also need to decide how to allocate the water 
savings as some projects in the East District may provide additional capacity within the Potholes 
East Canal and not provide additional capacity in the East Low Canal. In addition, the reaches of 
canal that will benefit from additional capacity will need to be identified to ensure additional water 
deliveries are made through canal reaches with available capacity. 

A meeting was held among the Districts on December 10, 2009 regarding the potential effect of 
reducing seepage return flow that currently drains to the Potholes East Canal when water 
conservation projects are implemented in the East District. The Phase II Seepage Analyses (MWG, 
2004b) contained a discussion of that potential effect. The reduction in seepage from 
implementation of water conservation projects described in that report was concluded to be a small 
proportion of operational spill from the Potholes East Canal. Therefore the effect on operations of 
the Potholes East Canal would be very small and 100 percent of the water conservation savings 
were allowed to be used in the East District to serve additional water users. However as seepage is 
increasingly reduced from more water conservation projects in the East District and operational 
spill is reduced from improvements to the Potholes East Canal system (such as canal automation 
already implemented and future reregulation reservoirs) the effect may be much greater creating 
the need for the South District to divert additional flow from Potholes Reservoir to make up the 
difference. For that reason, the East 
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Final Draft Additional Studies Required 

and South Districts agreed the East District could use the quantity equal to 32 percent of 
conserved water per the calculations contained in Section 2.4 for serving additional water users 
off the East Low Canal. This calculation may be reviewed in the future with mutual consent of 
the Districts and utilizing more detailed data on Potholes East Canal operational spill and the 
effect of water conservation projects. 

This report documents and quantifies the total water savings and the net savings available for other 
uses that will be achieved by the short-term projects being constructed in the 2009- 2010 time 
period. The number of long-term projects identified in this report will take many years to 
implement.  Some of those may never be implemented and other projects are likely to be identified. 
It is recommended the Districts develop a reporting process to track these types of projects and the 
resulting seepage water reduction and change in return flows.  Such a process will enable the 
Districts to better judge whether adverse effects are developing (and how to take remedial actions) 
and whether conservation benefits are more or less than anticipated. To ensure an overall 
perspective of the effects of water conservation, the process should include all water conservation 
projects regardless of funding method and regardless of conservation savings reallocation. This 
report provides a framework for that accounting process and can be refined over time as additional 
hydrologic data is collected. 
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Final Draft Additional Studies Required 
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LIST OF LONG-TERM PROJECTS 
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Table A-1

 j i  i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
80 West Canal Huesker & Shotcrete 1,034 Columbia River Mv $188,781 154.8 $1,220 
80 West Canal Huesker & Shotcrete 4,994 Columbia River Mv $911,907 748 $1,219 
80 West Canal Huesker & Shotcrete 2,036 Columbia River PLMc $324,148 174.7 $1,855 
80 West Canal Huesker & Shotcrete 2,637 Columbia River PLMc $419,884 226.2 $1,856 
80 West Canal Huesker & Shotcrete 1,351 Columbia River Ql $192,703 392 $492 
80 West Canal Huesker & Shotcrete 681 Columbia River PLMc $69,982 34.3 $2,040 
80 W78.8J 24” Pipe 1,814 Columbia River Ql $93,974 135.1 $696 
80 W78.8J 21” Pipe 1,366 Columbia River Ql $58,963 82.9 $711 
80 W61J Bituminous Liner 8,125 Columbia River Ql $223,894 104.9 $2,134 
80 W61J Bituminous Liner 4,029 Columbia River Ql $107,162 49.6 $2,161 
80 W61J Bituminous Liner 8,370 Columbia River Ql $209,301 94.9 $2,205 
80 W61J Bituminous Liner 6,446 Columbia River Mv $151,605 67.2 $2,256 
80 W61J Bituminous Liner 4,152 Columbia River Ql $93,209 40.6 $2,296 
80 W61J Bituminous Liner 2,748 Columbia River Ql $60,407 26.1 $2,314 
80 W61J Bituminous Liner 3,990 Columbia River Ql $83,350 35.2 $2,368 
80 W61J Bituminous Liner 1,467 Columbia River Ql $39,678 18.5 $2,145 
80 W61J Bituminous Liner 5,450 Columbia River Ql $139,537 63.8 $2,187 
80 W61J Bituminous Liner 5,540 Columbia River Ql $134,155 60.1 $2,232 
80 W61J Bituminous Liner 2,097 Columbia River Ql $48,241 21.2 $2,276 
80 W61J Bituminous Liner 6,516 Columbia River Ql $138,008 58.6 $2,355 
80 W61J Bituminous Liner 2,241 Columbia River Ql $50,210 21.8 $2,303 
80 W61J Bituminous Liner 1,993 Columbia River Ql $37,055 14.7 $2,521 
80 W61J Bituminous Liner 1,960 Columbia River Ql $33,092 12.4 $2,669 
80 W61J Bituminous Liner 1,686 Columbia River Ql $26,483 9.5 $2,788 
80 W61E 30” Pipe 3,086 Columbia River Ql $243,100 293.1 $829 
81 West Canal Huesker & Shotcrete 917 Columbia River PLMc $183,364 102.1 $1,796 
81 West Canal Huesker & Shotcrete 3,241 Columbia River PLMc $648,381 361.2 $1,795 
81 West Canal Huesker & Shotcrete 1,269 Columbia River PLMc $253,755 141.4 $1,795 
81 West Canal Huesker & Shotcrete 599 Columbia River Mv $119,870 99.5 $1,205 
81 W61F1 Bituminous Liner 3,110 Columbia River Ql $32,988 7.7 $4,284 
81 W61F1 Bituminous Liner 1,509 Columbia River Ql $22,306 7.6 $2,935 
81 W61C20 27” Pipe 1,713 Columbia River Ql $109,070 103.1 $1,058 
81 W61C20 21” Pipe 645 Columbia River Ql $27,851 29.5 $944 
81 W61C1 24” Pipe 500 Columbia River Ql $25,917 34.3 $756 
81 W61C1 21” Pipe 1,975 Columbia River Ql $85,250 119.8 $712 
82 RB5N 27” Pipe 712 Columbia River Ql $45,307 59 $768 
82 RB5L 24” Pipe 1,387 Columbia River Mv $71,811 43.6 $1,647 
82 RB5L 18” Pipe 686 Columbia River Mv $22,955 15.9 $1,444 
82 RB5K 21” Pipe 3,439 Columbia River Mv $148,419 98.3 $1,510 
82 RB5C 24” Pipe 592 Columbia River PLMc $30,646 13.2 $2,322 
82 RB5C 27” Pipe 1,334 Columbia River PLMc $84,950 36 $2,360 
82 RB5 36” Pipe 3,476 Columbia River Ql $322,564 350 $922 
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Table A-1

 j i  i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
82 RB4H 27” Pipe 454 Columbia River Ql $28,930 37.7 $767 
82 RB4H 24” Pipe 1,232 Columbia River Ql $63,829 112.9 $565 
82 RB4C1 27” Pipe 2,723 Columbia River Ql $173,341 225.7 $768 
82 RB4C1 24” Pipe 2,681 Columbia River Ql $138,846 210.9 $658 
82 RB4C1 21” Pipe 1,214 Columbia River Ql $52,385 86.3 $607 
82 RB4 21” Pipe 1,485 Columbia River Mv $64,093 37.2 $1,723 
82 RB4 21” Pipe 1,244 Columbia River Ql $53,696 65.3 $822 
83 RB5J3 21” Pipe 3,071 Columbia River PLMc $132,523 64.7 $2,048 
83 RB5J18 18” Pipe 1,796 Columbia River PLMc $60,078 30.7 $1,957 
83 RB5J16 30” Pipe 1,972 Columbia River PLMc $155,314 58.5 $2,655 
83 RB5J16 27” Pipe 767 Columbia River PLMc $48,843 20.7 $2,360 
83 RB5J16 18” Pipe 1,643 Columbia River PLMc $54,951 30.3 $1,814 
83 RB5J Huesker & Shotcrete 1,043 Columbia River PLMc $134,428 74.6 $1,802 
83 RB5J Huesker & Shotcrete 2,801 Columbia River PLMc $284,488 152.2 $1,869 
83 RB5J Huesker & Shotcrete 2,619 Columbia River PLMc $265,999 142.3 $1,869 
83 RB5J Huesker & Shotcrete 3,990 Columbia River PLMc $332,883 171.3 $1,943 
83 RB5J Huesker & Shotcrete 6,296 Columbia River PLMc $396,012 189 $2,095 
83 RB5J Huesker & Shotcrete 2,748 Columbia River PLMc $116,441 47.1 $2,472 
83 RB5J Huesker & Shotcrete 1,339 Columbia River PLMc $44,534 15.3 $2,911 
83 RB5 Huesker & Shotcrete 3,318 Columbia River Mv $241,479 179.2 $1,348 
83 RB5 Huesker & Shotcrete 1,690 Columbia River Mv $138,804 106.1 $1,308 
83 RB5 Huesker & Shotcrete 659 Columbia River Ql $43,008 79.9 $538 
83 RB5 36” Pipe 7,425 Columbia River Ql $688,968 778.9 $885 
83 RB5 36” Pipe 1,841 Columbia River Ql $170,862 193.2 $884 
85 Royal Branch Canal Huesker & Shotcrete 15,702 Columbia River PLMc $3,801,770 2164.9 $1,756 
85 RB9B 21” Pipe 779 Columbia River PLMc $33,640 16.4 $2,051 
85 RB9A 24” Pipe 487 Columbia River PLMc $25,223 11.8 $2,138 
85 RB9A 24” Pipe 1,222 Columbia River PLMc $63,281 28.8 $2,197 
85 RB9A 18” Pipe 3,982 Columbia River PLMc $133,180 68.1 $1,956 
85 RB7.4 24” Pipe 1,044 Columbia River PLMc $54,069 24.6 $2,198 
85 RB6E 12” Pipe 1,545 Columbia River PLMc $28,333 20.2 $1,403 
85 RB6D 21” Pipe 1,110 Columbia River PLMc $47,889 22.8 $2,100 
85 RB6D 18” Pipe 1,269 Columbia River PLMc $42,448 23.4 $1,814 
85 RB6BB1 15” Pipe 1,459 Columbia River PLMc $36,220 22.9 $1,582 
85 RB6A 24” Pipe 1,389 Columbia River PLMc $71,935 33.7 $2,135 
85 RB6A 24” Pipe 1,828 Columbia River PLMc $94,659 43.1 $2,196 
85 RB6A 21” Pipe 985 Columbia River PLMc $42,517 19.5 $2,180 
85 RB6.8 18” Pipe 2,881 Columbia River PLMc $96,353 53.2 $1,811 
85 RB4.2Q 21” Pipe 2,329 Columbia River PLMc $100,529 46 $2,185 
85 RB4.2J 24” Pipe 1,266 Columbia River PLMc $65,578 28.3 $2,317 
85 RB4.2J 15” Pipe 1,020 Columbia River PLMc $25,311 16 $1,582 
85 RB4.2C 24” Pipe 1,305 Columbia River PLMc $67,568 29.1 $2,322 
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Table A-1

 j i  i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
85 RB4.2 Huesker & Shotcrete 1,424 Columbia River PLMc $142,262 75.9 $1,874 
85 RB4.2 Huesker & Shotcrete 2,387 Columbia River PLMc $235,276 125.2 $1,879 
85 RB4.2 Huesker & Shotcrete 2,819 Columbia River PLMc $248,223 129.2 $1,921 
85 RB4.2 Huesker & Shotcrete 4,606 Columbia River PLMc $405,591 211.1 $1,921 
85 RB4.2 Huesker & Shotcrete 3,075 Columbia River PLMc $265,712 137.7 $1,930 
85 RB4.2 Huesker & Shotcrete 4,277 Columbia River PLMc $324,864 163.5 $1,987 
85 RB4.2 Huesker & Shotcrete 1,329 Columbia River PLMc $98,826 49.5 $1,996 
85 RB4.2 Huesker & Shotcrete 2,066 Columbia River PLMc $119,268 55.3 $2,157 
86 West Canal Huesker & Shotcrete 795 Columbia River PLMc $158,988 88.6 $1,794 
86 West Canal Huesker & Shotcrete 10,180 Columbia River Mv $2,036,302 1690.9 $1,204 
86 W71.4 21” Pipe 573 Columbia River PLMc $24,741 12.1 $2,045 
86 W71.4 21” Pipe 2,664 Columbia River PLMc $114,966 52.6 $2,186 
86 W69F Huesker & Shotcrete 5,160 Columbia River PLMc $314,176 148.4 $2,117 
86 W69F Huesker & Shotcrete 1,081 Columbia River PLMc $57,318 25.8 $2,222 
86 W69.7 18” Pipe 1,727 Columbia River PLMc $57,751 34.1 $1,694 
86 W69 Huesker & Shotcrete 1,508 Columbia River PLMc $132,767 69.1 $1,921 
86 W69 Huesker & Shotcrete 5,344 Columbia River PLMc $470,523 244.9 $1,921 
86 W69 Huesker & Shotcrete 1,902 Columbia River PLMc $128,877 62.9 $2,049 
86 W69 Huesker & Shotcrete 1,790 Columbia River PLMc $106,088 49.7 $2,135 
86 W69 Huesker & Shotcrete 3,501 Columbia River PLMc $185,612 83.4 $2,226 
86 W69 Huesker & Shotcrete 2,063 Columbia River PLMc $99,599 43 $2,316 
86 W69 Huesker & Shotcrete 3,857 Columbia River PLMc $161,539 64.9 $2,489 
86 W66.7 36” Pipe 1,707 Columbia River PLMc $158,367 63.9 $2,478 
86 W66.7 30” Pipe 260 Columbia River PLMc $20,500 8.2 $2,500 
86 W66.7 30” Pipe 1,682 Columbia River PLMc $132,508 52.8 $2,510 
86 W66.7 24” Pipe 973 Columbia River PLMc $50,415 25 $2,017 
86 W64.2 18” Pipe 2,551 Columbia River PLMc $85,341 59.1 $1,444 
86 W64.2 18” Pipe 1,477 Columbia River PLMc $49,407 29.2 $1,692 
87 West Canal Huesker & Shotcrete 2,975 Columbia River PLMc $362,544 185.4 $1,955 
87 West Canal Huesker & Shotcrete 1,007 Columbia River PLMc $122,720 62.8 $1,954 
87 W84E 18” Pipe 1,500 Columbia River Qfg $50,186 70.3 $714 
87 W84BB 21” Pipe 854 Columbia River PLMc $36,858 18 $2,048 
87 W84BB 21” Pipe 1,689 Columbia River PLMc $72,894 31.2 $2,336 
87 W84A2 21” Pipe 2,669 Columbia River PLMc $115,202 26.7 $4,315 
87 W84A Huesker & Shotcrete 1,140 Columbia River PLMc $47,640 19.2 $2,481 
87 W84A 24” Pipe 1,758 Columbia River PLMc $90,898 42.7 $2,129 
87 W84A 18” Pipe 1,299 Columbia River PLMc $43,379 26.7 $1,625 
87 W84 Huesker & Shotcrete 2,294 Columbia River Qfg $147,937 241.7 $612 
87 W81G 42” Pipe 1,366 Columbia River PLMc $159,144 58.4 $2,725 
87 W81G 18” Pipe 2,118 Columbia River PLMc $70,831 43.5 $1,628 
87 W81G 21” Pipe 1,228 Columbia River PLMc $53,006 21 $2,524 
87 W81B 15” Pipe 1,325 Columbia River PLMc $32,889 20.8 $1,581 
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Table A-1

 j i  i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
87 W81.9 24” Pipe 2,465 Columbia River PLMc $127,650 63.2 $2,020 
87 W81.9 18” Pipe 309 Columbia River PLMc $10,323 6.3 $1,639 
87 W81.9 18” Pipe 383 Columbia River PLMc $12,812 7.9 $1,622 
87 W81 21” Pipe 1,700 Columbia River Ql $73,363 120.8 $607 
87 W81 24” Pipe 3,892 Columbia River Ql $201,597 306.2 $658 
87 W81 24” Pipe 1,393 Columbia River PLMc $72,154 33.8 $2,135 
87 W81 18” Pipe 3,279 Columbia River PLMc $109,665 74.7 $1,468 
87 W77E 30” Pipe 1,949 Columbia River PLMc $153,527 57.8 $2,656 
87 W77E 24” Pipe 1,134 Columbia River PLMc $58,754 29.1 $2,019 
87 W77E 24” Pipe 1,230 Columbia River PLMc $63,698 27.5 $2,316 
87 W77E 18” Pipe 954 Columbia River PLMc $31,921 17.6 $1,814 
87 W77A3 21” Pipe 1,364 Columbia River PLMc $58,865 27 $2,180 
87 W77A1 27” Pipe 1,188 Columbia River PLMc $75,657 32.1 $2,357 
87 W77A1 24” Pipe 1,527 Columbia River PLMc $79,091 36 $2,197 
87 W77 Huesker & Shotcrete 761 Columbia River PLMc $67,944 35.5 $1,914 
87 W77 Huesker & Shotcrete 909 Columbia River PLMc $78,518 40.7 $1,929 
87 W77 Huesker & Shotcrete 1,091 Columbia River PLMc $65,515 30.8 $2,127 
87 W77 Huesker & Shotcrete 2,786 Columbia River PLMc $156,576 71.9 $2,178 
87 W77 Huesker & Shotcrete 4,200 Columbia River PLMc $222,687 100 $2,227 
87 W77 Huesker & Shotcrete 1,066 Columbia River PLMc $54,768 24.3 $2,254 
87 W77 Huesker & Shotcrete 668 Columbia River PLMc $28,635 11.6 $2,468 
87 W77 Huesker & Shotcrete 966 Columbia River PLMc $38,115 14.8 $2,575 
87 W77 Huesker & Shotcrete 625 Columbia River PLMc $22,762 8.4 $2,710 
87 W77 Huesker & Shotcrete 975 Columbia River PLMc $34,005 12.1 $2,810 
87 W74.6 36” Pipe 2,220 Columbia River PLMc $206,020 74.4 $2,769 
87 W74.6 30” Pipe 2,554 Columbia River PLMc $201,162 79 $2,546 
87 W74.6 30” Pipe 1,227 Columbia River PLMc $96,659 33.1 $2,920 
87 W73.5 21” Pipe 1,575 Columbia River PLMc $67,955 31.1 $2,185 
87 W72.5K 24” Pipe 1,564 Columbia River PLMc $81,008 37.9 $2,137 
87 W72.5K 18” Pipe 1,474 Columbia River PLMc $49,315 27.2 $1,813 
87 W72.5H 24” Pipe 2,562 Columbia River PLMc $132,712 62.2 $2,134 
87 W72.5H 21” Pipe 2,419 Columbia River PLMc $104,392 51 $2,047 
87 W72.5G 24” Pipe 535 Columbia River PLMc $27,696 12.6 $2,198 
87 W72.5G 15” Pipe 520 Columbia River PLMc $12,902 8.2 $1,573 
87 W72.5E 21” Pipe 1,488 Columbia River PLMc $64,206 33.2 $1,934 
87 W72.5D 30” Pipe 305 Columbia River PLMc $23,990 8.9 $2,696 
87 W72.5B 21” Pipe 1,783 Columbia River PLMc $76,962 39.8 $1,934 
88 Crab Creek Lateral Rereg Columbia River TBD TBD -

West Canal Rereg Columbia River $5,000,000 6000 $834 
TOTAL 363,606 $30,864,985 22,758.3 $1,356 
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Table A-2a

 j  i i l k 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
45 EL 68 Check structues Potholes East Canal 
45 EL 68 Shotcrete 1,500 Potholes East Canal PLMc $53,613 25 $2,145 
45 EL 68 Pumpback Potholes East Canal 
45 EL 68B1 15” Pipe 500 Potholes East Canal Ql $12,386 26.2 $473 
45 EL 68B2 24” Pipe 3,150 Potholes East Canal Ql $162,842 216 $754 
45 EL 68D 15” Pipe 1,000 Potholes East Canal Ql $24,771 54.3 $456 
45 EL 68H1 18” Pipe 670 Potholes East Canal PLMc $22,369 13.2 $1,695 
45 EL 68H5 12” Pipe 1,000 Potholes East Canal PLMc $18,309 14.4 $1,271 
45 EL 68K 18” Pipe 2,600 Potholes East Canal PLMc $86,806 54.7 $1,587 
45 EL 68KK 12” Pipe 1,900 Potholes East Canal PLMc $34,787 27.4 $1,270 
45 EL 68L1 Shotcrete 1,800 Potholes East Canal PLMc $58,520 20.6 $2,841 
45 EL 68L2 12” Pipe 800 Potholes East Canal Qfg $14,647 28.8 $509 
45 EL 68T22 12” Pipe 900 Potholes East Canal Qfg $16,478 35.6 $463 
45 EL 68T29 15” Pipe 1,700 Potholes East Canal PLMc $42,111 26.8 $1,571 
45 EL 68T4 15” Pipe 2,500 Potholes East Canal Qfg $61,928 126 $491 
45 EL 68T41 12” Pipe 1,400 Potholes East Canal PLMc $25,633 18.4 $1,393 
45 EL 68T8 15” Pipe 650 Potholes East Canal PLMc $16,101 11.1 $1,451 
45 EL 68V2 10” Pipe 350 Potholes East Canal Qfg $5,277 11.3 $467 
45 EL 68V5 12” Pipe 1,800 Potholes East Canal Qfg $32,956 71.2 $463 
45 Rereg Potholes East Canal 
46 EL 70.7 15” Pipe 1,450 Potholes East Canal Ql $35,918 76 $473 
46 EL 71D 18” Pipe 1,150 Potholes East Canal Ql $38,395 69.5 $552 
46 EL 74.8A10 15” Pipe 1,300 Potholes East Canal Ql $32,202 68.1 $473 
46 EL 74.8A2 12” Pipe 130 Potholes East Canal Ql $2,380 6.3 $378 
46 EL 74.8A3 18” Pipe 3,000 Potholes East Canal Ql $100,161 193.6 $517 
46 EL 74.8A9 15” Pipe 2,600 Potholes East Canal Ql $64,405 157.2 $410 
46 EL 74.8B 12” Pipe 1,250 Potholes East Canal Ql $22,886 50.3 $455 
46 EL 74.8BB 15” Pipe 850 Potholes East Canal Ql $21,055 41.1 $512 
46 EL 74.8L,L1 18” Pipe 1,200 Potholes East Canal PLMc $40,064 22.1 $1,813 
46 EL 76A 10” Pipe 2,700 Potholes East Canal Qa $40,711 82.5 $493 
46 EL 81A 10” Pipe 3,500 Potholes East Canal Ql $52,773 155.1 $340 
46 EL 81B 15” Pipe 2,500 Potholes East Canal Ql $61,928 141.1 $439 
46 EL 81D 15” Pipe 2,600 Potholes East Canal Ql $64,405 125.7 $512 
46 EL 81F 18” Pipe 2,700 Potholes East Canal Ql $90,145 152.4 $592 
46 EL 82E 15” Pipe 3,000 Potholes East Canal Ql $74,313 132.9 $559 
46 EL 82G1 21” Pipe 1,800 Potholes East Canal Ql $77,544 123.4 $628 
46 EL 82H 21” Pipe 1,850 Potholes East Canal Ql $79,698 126.8 $629 
46 EL 82HH 21” Pipe 1,000 Potholes East Canal Ql $43,080 68.6 $628 
47 EL 85C10 12” Pipe 1,100 Potholes East Canal Ql $20,140 53.2 $379 
47 EL 85C10 15” Pipe 700 Potholes East Canal Ql $17,340 49.4 $351 
47 EL 85C10 18” Pipe 1,000 Potholes East Canal Ql $33,387 74.5 $448 
47 EL 85C15 Shotcrete 3,960 Potholes East Canal PLMc $162,170 69.8 $2,323 
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Table A-2a Table A-2a

Long Term Projects - East District - Blocks  45-49  j  i i l k 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
47 EL 85C16 15” Pipe 1,700 Potholes East Canal PLMc $42,111 29 $1,452 
47 EL 85C9 15” Pipe 1,350 Potholes East Canal Ql $33,441 76.2 $439 
47 EL 85F4 Shotcrete 1,340 Potholes East Canal Ql $50,546 78.7 $642 
47 EL 85H 15” Pipe 1,200 Potholes East Canal Ql $29,725 58 $513 
49 PE 14.7 12” Pipe 1,800 Columbia River Qa $32,956 66.1 $499 
49 PE 14.7 30" Slipline 260 Columbia River PLMc $49,865 3.7 $13,477 
49 PE 14.7 Shotcrete 3,670 Columbia River Qa $243,084 356.5 $682 
49 PE 14.7 Shotcrete 2,060 Columbia River PLMc $136,526 68.7 $1,987 
49 PE 14.7 Shotcrete 3,400 Columbia River PLMc $225,333 110.2 $2,045 
49 PE 14.7 Shotcrete 5,480 Columbia River PLMc $334,635 167.1 $2,003 
49 PE 14.7 Shotcrete 2,740 Columbia River PLMc $158,464 77.1 $2,055 
49 PE 14.7 Shotcrete 3,690 Columbia River PLMc $163,035 73.8 $2,209 
49 PE 14.7H 18” Pipe 1,576 Columbia River PLMc $52,618 17.7 $2,973 
49 PE 14.7H1 18" Slipline 4,950 Columbia River Qa $581,580 41.8 $13,913 
49 PE 16 15” Pipe 1,000 Columbia River PLMc $24,771 14.4 $1,720 
49 PE 16.4 Shotcrete 2,308 Columbia River PLMc $154,610 92.7 $1,668 
49 PE 16.4 Shotcrete 5,675 Columbia River PLMc $501,477 270.5 $1,854 
49 PE 16.4 Shotcrete 3,760 Columbia River PLMc $312,667 168.5 $1,856 
49 PE 16.4 Shotcrete 1,977 Columbia River Qfs $141,325 185 $764 
49 PE 16.4 Shotcrete 296 Columbia River Qfs $19,618 24.2 $811 
49 PE 16.4 Shotcrete 2,555 Columbia River Qfs $169,331 227.1 $746 
49 PE 16.4 Shotcrete 800 Columbia River Qfs $39,514 46.8 $844 
49 PE 16.4 Shotcrete 3,577 Columbia River Qfs $158,042 184 $859 
49 PE 16.4 Shotcrete 1,133 Columbia River PLMc $44,157 21.6 $2,044 
49 PE 16.4 Shotcrete 1,179 Columbia River Qfg $48,282 82.1 $588 
49 PE 16.4 Shotcrete 1,100 Columbia River Qfg $45,048 73 $617 
49 PE 16.4 Shotcrete 530 Columbia River Qa $17,231 25.3 $681 
49 PE 16.4 Shotcrete 768 Columbia River Qa $20,967 28.2 $744 
49 PE 16.4B 10” Pipe 2,300 Columbia River Qfg $34,679 74.4 $466 
49 PE 16.4B1 10” Pipe 1,300 Columbia River Qfg $19,601 46.7 $420 
49 PE 16.4B1 18” Pipe 350 Columbia River Qfg $11,685 17.6 $664 
49 PE 16.4B2 Shotcrete 3,000 Columbia River Qfg $111,164 179.8 $618 
49 PE 16.4D 15” Pipe 2,700 Columbia River Qfg $66,882 136 $492 
49 PE 16.4D 12” Pipe 1,550 Columbia River Qfg $28,379 55.7 $509 
49 PE 16.4N 15” Pipe 1,800 Columbia River Qfs $44,588 63.2 $706 
49 PE 16.4P 18” Pipe 1,040 Columbia River Qfs $34,722 42.1 $825 
49 PE 16.4PP 15” Pipe 300 Columbia River Qfs $7,431 9.7 $766 
49 PE 16.4U 15” Pipe 600 Columbia River Qfg $14,863 21.6 $688 
49 PE 16.4U Shotcrete 2,000 Columbia River Qfg $75,442 110.2 $685 
49 PE 17 24” Pipe 2,000 Columbia River PLMc $103,392 36.8 $2,810 
49 PE 17B 10” Pipe 1,200 Columbia River Qfg $18,094 38.8 $466 
49 PE 17D2 18” Pipe 1,300 Columbia River PLMc $43,403 23.9 $1,816 
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Table A-2a

 j i i l k 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
49 PE 20C3 15” Pipe 800 Columbia River Qfg $19,817 31.6 $627 
49 Rereg Columbia River 

TOTAL 149,674 $6,329,735 6,376.7 $993 
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Table A-2a

 j i i l k 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
40 EL 6.9 27"-39" Pipe 5760 Potholes Reservoir 
40 EL 6.9F 12" Pipe 1000 Potholes Reservoir $ 18,310 36 $509 
40 EL 6.9H1 30" Pipe 850 Potholes Reservoir $ 43,945 13 $3,380 
40 EL 7.6 Shotcrete 7900 Potholes Reservoir $ 67,957 50 $1,359 
40 EL 16G1 Shotcrete 2600 Potholes Reservoir $ 43,148 110 $394 
40 EL 18 36"-39"  Pipe 9450 Potholes Reservoir 
40 EL 22 Shotcrete 2000 Potholes Reservoir $ 21,574 8 $2,697 
41 EL 20N 12" PVC 1280 Potholes Reservoir $ 23,437 55 $425 
41 EL 20S 15" PVC 3000 Potholes Reservoir $ 74,310 152 $490 
41 EL 28A 15" PVC 1000 Potholes Reservoir $ 24,770 27 $922 
41 EL 20 21" PVC 1625 Potholes Reservoir $ 70,005 105 $666 
41 EL 20ZF 12" PVC 1300 Potholes Reservoir $ 23,803 47 $511 
41 EL 29 Shotcrete 1000 Potholes Reservoir $ 48,541 301 $161 
41 EL 29 Shotcrete 1500 Potholes Reservoir $ 80,902 198 $409 
41 EL 29 Pumpback Potholes Reservoir 
41 EL 31B 18" PVC 1250 Potholes Reservoir $ 41,738 95 $440 
421 EL 29 Shotcrete 800 Potholes Reservoir $ 30,203 148 $204 
421 EL 29 Shotcrete 550 Potholes Reservoir $ 21,574 103 $209 
42 ELC Shotcrete 2500 Potholes Reservoir $ 355,967 265 $1,343 
42 EL 29HH Shotcrete 3000 Potholes Reservoir $ 17,259 84 $206 
42 EL 29K 15" PVC 960 Potholes Reservoir $ 23,779 23 $1,021 
42 EL 29L4 15" PVC 1500 Potholes Reservoir $ 37,155 57 $653 
42 EL 29L5 12" PVC 1300 Potholes Reservoir $ 23,803 39 $611 
42 EL 29L9 15" Pipe 2200 Potholes Reservoir $ 54,494 66 $826 
42 EL 29N3 15" PVC 2700 Potholes Reservoir $ 66,879 46 $1,449 
42 EL 29RWW Rereg Potholes Reservoir 
42 EL 29S 15" PVC 3000 Potholes Reservoir $ 74,310 81 $922 
42 EL 29S 12" PVC 2300 Potholes Reservoir $ 42,113 62 $682 
42 EL 29U1 15" PVC 3000 Potholes Reservoir $ 74,310 152 $490 
42 EL 29W 15" PVC 1700 Potholes Reservoir $ 42,109 86 $490 
42 EL 29W 12" PVC 1200 Potholes Reservoir $ 21,972 61 $362 
42 EL 29X 12" PVC 2800 Potholes Reservoir $ 51,268 121 $425 
42 EL 29V 10" PVC 650 Potholes Reservoir $ 9,802 21 $468 
42 EL 29N8 15" PVC 1350 Potholes Reservoir $ 33,440 18 $1,895 
42 EL 29N2 12" PVC 1000 Potholes Reservoir $ 18,310 27 $682 
42 EL 29ZE2 15" PVC 1350 Potholes Reservoir $ 33,440 54 $620 
42 EL 29ZA1 12" PVC 3000 Potholes Reservoir $ 54,930 107 $511 
42 EL 29ZA2 15" PVC 3200 Potholes Reservoir $ 79,264 138 $575 
42 EL 36 12" PVC 1200 Potholes Reservoir $ 21,972 32 $682 
42 EL 36.3F 10" PVC 2650 Potholes Reservoir $ 39,962 64 $624 
42 EL 36.3F1 15" PVC 970 Potholes Reservoir $ 24,027 34 $705 
42 EL 36.3F2 24" Pipe 2600 Potholes Reservoir $ 134,420 130 $1,034 
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Table A-2b 

Long Term Projects - East District - Blocks  40-44 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
42 EL 36.3J 12" PVC 1330 Potholes Reservoir $ 24,352 40 $611 
42 RCD Rereg Potholes Reservoir 
42 EL 39 Shotcrete 900 Potholes Reservoir $ 16,180 45 $356 
43 EL 41 15" PVC 150 Potholes Reservoir $ 3,716 6 $653 
43 EL 42 24" PVC 4400 Potholes Reservoir $ 227,480 232 $981 
43 EL 43 24" PVC 4000 Potholes Reservoir $ 206,800 199 $1,037 
43 EL 44 18" PVC 1350 Potholes Reservoir $ 45,077 51 $880 
43 EL 45 15" PVC 1500 Potholes Reservoir $ 37,155 162 $229 
43 EL 45A 24" PVC 1400 Potholes Reservoir $ 72,380 51 $1,426 
43 EL 45A 15" PVC 2400 Potholes Reservoir $ 59,448 87 $683 
43 EL 45A 12" PVC 3800 Potholes Reservoir $ 69,578 138 $505 
43 EL 45F2 10" PVC 2600 Potholes Reservoir $ 39,208 70 $561 
43 EL 45BB 15" PVC 2050 Potholes Reservoir $ 50,779 66 $767 
43 EL 45CC 12" PVC 200 Potholes Reservoir $ 3,662 5 $682 
43 EL 45D 15" PVC 2700 Potholes Reservoir $ 66,879 117 $572 
43 EL 45B 15" PVC 1700 Potholes Reservoir $ 42,109 60 $705 
43 EL 45B4 18" PVC 1000 Potholes Reservoir $ 33,390 27 $1,243 
43 EL 45J 12" PVC 430 Potholes Reservoir $ 7,873 12 $682 
43 EL 45F1 10" PVC 1450 Potholes Reservoir $ 21,866 55 $398 
43 EL 45H 15" Pipe 2000 Potholes Reservoir $ 49,540 54 $922 
43 EL 48 18" Pipe 1200 Potholes Reservoir $ 40,068 32 $1,243 
43 EL 48 12" Pipe 2700 Potholes Reservoir $ 49,437 73 $682 
43 EL 49 24" PVC 3500 Potholes Reservoir $ 180,950 236 $767 
43 EL 52 12" Pipe 1400 Potholes Reservoir $ 25,634 49 $521 
43 EL 52 12" Pipe 2200 Potholes Reservoir $ 40,282 77 $521 
43 EL 53 15" Pipe 500 Potholes Reservoir $ 12,385 13 $922 
43 EL 53 12" Pipe 1000 Potholes Reservoir $ 18,310 27 $682 
43 EL 53 10" Pipe 1800 Potholes Reservoir $ 27,144 48 $561 
43 EL 55A 15" PVC 500 Potholes Reservoir $ 12,385 12 $1,025 
43 EL 55B 12" PVC 2500 Potholes Reservoir $ 45,775 88 $521 
43 EL 55.8 Shotcrete 1500 Potholes Reservoir $ 53,934 154 $351 
44 EL 56 12" PVC 950 Potholes Reservoir $ 17,395 39 $451 
44 EL 60.6 Shotcrete 7000 Potholes Reservoir $ 172,590 800 $216 
44 EL 60.6C 12" PVC 900 Potholes Reservoir $ 16,479 22 $757 
44 EL 63B 15" PVC 3200 Potholes Reservoir $ 79,264 121 $653 
44 EL 63.1B1 12" PVC 2600 Potholes Reservoir $ 47,606 70 $682 
44 EL 63.1C1 10" PVC 1650 Potholes Reservoir $ 24,882 44 $561 
44 EL 63.8D1 12" PVC 1500 Potholes Reservoir $ 27,465 45 $611 
44 EL 63.8D 18" Pipe 2000 Potholes Reservoir $ 66,780 100 $670 
44 EL 63.8D 12" Pipe 2200 Potholes Reservoir $ 40,282 110 $367 
44 EL 63.8E1 15" PVC 3000 Potholes East Canal $ 74,310 134 $553 
44 EL 63.8F3 15" Pipe assumed 3750 Potholes Reservoir $ 92,888 101 $922 
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Table A-3

 j h i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
44 EL 66B 18" PVC 1200 Potholes East Canal $ 40,068 24 $1,689 
44 EL 66 12" PVC 1200 Potholes East Canal $ 21,972 16 $1,401 
44 Warden Coulee Rereg Potholes East Canal $ 6,691,525 7900 $847 
44 EL66WW Rereg Potholes East Canal 
40-49 East Low Canal Lining Potholes Res/Canal 
40-49 Pump Modernization Pumps Potholes Res/Canal 

TOTAL 174,305 $ 10,966,481 15,023.8 $730 
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Table A-3

 j h i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
11 PE17 27” Pipe 463 Columbia River PLMc $28,940 12.5 $2,315 
11 PE17 24” Pipe 872 Columbia River PLMc $45,094 21.2 $2,127 
11 PE17 18” Pipe 2,704 Columbia River PLMc $90,278 49.7 $1,816 
11 PE17 24” Pipe 2,117 Columbia River PLMc $109,465 54.2 $2,020 
11 PE17 24” Pipe 2,895 Columbia River PLMc $149,672 70.3 $2,129 
11 PE17 24” Pipe 3,174 Columbia River PLMc $164,083 70.9 $2,314 
11 PE17 27” Pipe 2,693 Columbia River PLMc $168,244 14.4 $11,684 
11 PE17 27” Pipe 2,610 Columbia River PLMc $163,013 14.8 $11,014 
11 PE25.9 18” Pipe 2,304 Columbia River Qfg $76,924 116.1 $663 
11 PE27A5 15” Pipe 879 Columbia River Qfg $21,774 53.8 $405 
12 PE35.8C 18” Pipe 1,227 Columbia River Qfg $40,966 57.4 $714 
12 PE35.8C 18” Pipe 1,693 Columbia River Qfg $56,511 85.3 $663 
12 PE35.8C 27” Pipe 1,301 Columbia River Qfg $81,293 96 $847 
12 PE36 18” Pipe 342 Columbia River Qfg $11,416 16 $714 
12 PE36 27” Pipe 276 Columbia River Qfg $17,269 20.4 $847 
12 PE36 27” Pipe 325 Columbia River Qfg $20,293 25.1 $808 
12 PE36 18” Pipe 1,055 Columbia River Qfg $35,239 58.8 $599 
12 PE36 15” Pipe 2,413 Columbia River Qfg $59,777 104.2 $574 
12 PE36A 15” Pipe 1,290 Columbia River Qfg $31,957 55.7 $574 
12 PE37.9 18” Pipe 1,069 Columbia River Qfg $35,699 50 $714 
12 PE37.9 21” Pipe 1,921 Columbia River Qfg $82,767 103.7 $798 
12 PE38B 21” Pipe 35 Columbia River Qfg $1,497 2.2 $680 
12 PE38B 27” Pipe 105 Columbia River Qfg $6,559 7.7 $852 
12 PE38B 27” Pipe 660 Columbia River Qfg $41,228 51.1 $807 
12 PE38B 18” Pipe 1,118 Columbia River Qfg $37,327 52.3 $714 
12 PE38B 24” Pipe 1,795 Columbia River Qfg $92,794 126 $736 
12 PE38BB 12” Pipe 508 Columbia River PLMc $9,301 6.7 $1,388 
12 PE39 27” Pipe 224 Columbia River Qfg $13,961 17.3 $807 
12 PE39 18” Pipe 987 Columbia River Qfg $32,956 49.7 $663 
12 PE39 12” Pipe 1,528 Columbia River Qfg $27,974 54.9 $510 
12 PE39 18” Pipe 2,380 Columbia River Qfg $79,461 128.5 $618 
12 PE40.5 15” Pipe 1,404 Columbia River Qfg $34,776 55.5 $627 
12 PE40.5 15” Pipe 1,576 Columbia River Qfg $39,032 68 $574 
12 PE40.5 24” Pipe 1,284 Columbia River PLMc $66,367 32.9 $2,017 
13 PE38.9 18” Pipe 2,308 Columbia River Mv $77,064 53.4 $1,443 
13 PE38.9E 18” Pipe 567 Columbia River Qfg $18,914 28.5 $664 
13 PE38.9E 27” Pipe 954 Columbia River Qfg $59,593 73.8 $807 
13 PE38.9E 24” Pipe 3,092 Columbia River Qfg $159,844 217 $737 
13 PE38.9E 24” Pipe 4,214 Columbia River Qfg $217,821 265.2 $821 
13 PE38.9E2 18” Pipe 139 Columbia River Qfg $4,650 7 $664 
13 PE38.9E2 24” Pipe 1,948 Columbia River Mv $100,704 67.7 $1,488 
13 PE38.9E8 18” Pipe 1,850 Columbia River Qfg $61,778 86.6 $713 
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Table A-3

 j h i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
13 PE38.9E8 15” Pipe 2,344 Columbia River Qfg $58,055 109.6 $530 
13 PE38.9F 21” Pipe 1,619 Columbia River Mv $69,725 46.2 $1,509 
13 PE38.9F 21” Pipe 1,787 Columbia River Qfg $76,962 102.9 $748 
13 PE38.9L 24” Pipe 1,118 Columbia River Qfg $57,811 72.5 $797 
13 PE38.9L 27” Pipe 1,000 Columbia River Qfg $62,466 77.4 $807 
13 PE38.9L 18” Pipe 2,745 Columbia River Qfg $91,654 128.4 $714 
13 PE38.9L 27” Pipe 2,294 Columbia River Qfg $143,297 177.5 $807 
13 PE38.9L 27” Pipe 2,524 Columbia River Qfg $157,654 186.2 $847 
13 PE38.9L 27” Pipe 4,600 Columbia River Qfg $287,344 356 $807 
13 PE38.9P 24” Pipe 629 Columbia River Mv $32,517 19.1 $1,702 
13 PE38.9P 21” Pipe 1,315 Columbia River Qfg $56,646 75.7 $748 
13 PE38.9P2 18” Pipe 869 Columbia River Mv $28,997 21.7 $1,336 
13 PE38.9P2 27” Pipe 690 Columbia River Qfg $43,102 50.9 $847 
13 PE38.9P2 21” Pipe 2,442 Columbia River Qfg $105,180 149.5 $704 
13 PE38.9Q 15” Pipe 355 Columbia River Qfg $8,803 15.3 $575 
13 PE38.9T 15” Pipe 819 Columbia River Mv $20,276 16 $1,267 
13 PE38.9X 18” Pipe 2,052 Columbia River Mv $68,494 47.5 $1,442 
13 PE38.9X 27” Pipe 1,333 Columbia River Mv $83,236 51 $1,632 
13 PE38.9X2 15” Pipe 458 Columbia River Mv $11,345 10.6 $1,070 
13 PE38.9Z 24” Pipe 1,971 Columbia River Qfg $101,904 131.2 $777 
13 PE38.9Z 21” Pipe 2,306 Columbia River Qfg $99,351 132.9 $748 
13 PE38.9Z 24” Pipe 2,128 Columbia River Mv $109,998 70.1 $1,569 
14 PE38.9B1 24” Pipe 1,854 Columbia River PLMc $95,850 47.5 $2,018 
14 PE38.9B1 24” Pipe 3,417 Columbia River PLMc $176,630 87.5 $2,019 
14 PE38.9B15 21” Pipe 644 Columbia River PLMc $27,744 12.7 $2,185 
14 PE38.9B17 21” Pipe 1,340 Columbia River PLMc $57,708 30.8 $1,874 
14 PE38.9B17 18” Pipe 2,436 Columbia River PLMc $81,318 44.8 $1,815 
14 PE38.9B17 27” Pipe 3,335 Columbia River PLMc $208,353 89.8 $2,320 
14 PE38.9B17 27” Pipe 4,872 Columbia River PLMc $304,303 137.6 $2,212 
14 PE38.9B28 15” Pipe 1,596 Columbia River PLMc $39,535 27.3 $1,448 
14 PE38.9B3 18” Pipe 241 Columbia River PLMc $8,045 4.4 $1,828 
14 PE38.9B3 21” Pipe 1,020 Columbia River PLMc $43,944 22.1 $1,988 
14 PE38.9B3 21” Pipe 2,854 Columbia River PLMc $122,950 65.6 $1,874 
14 PE38.9B38 18” Pipe 773 Columbia River PLMc $25,821 16.8 $1,537 
14 PE38.9B4 24” Pipe 150 Columbia River PLMc $7,754 4 $1,939 
14 PE38.9B4 18” Pipe 1,625 Columbia River PLMc $54,254 27.7 $1,959 
14 PE38.9B4 21” Pipe 2,215 Columbia River PLMc $95,431 46.6 $2,048 
14 PE38.9B5 24” Pipe 2,026 Columbia River PLMc $104,727 46.5 $2,252 
14 PE38.9B6A 18” Pipe 1,396 Columbia River PLMc $46,608 25.7 $1,814 
15 PE47AA 18” Pipe 175 Columbia River Qds $5,843 13.8 $423 
15 PE47AA 24” Pipe 1,274 Columbia River Qds $65,861 87.3 $754 
15 PE47AA 21” Pipe 2,004 Columbia River Qds $86,337 137.4 $628 

Page A-12 



 

 
 

 

 
           

         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         

Table A-3

 j h i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
15 PE47B 27” Pipe 2,647 Columbia River Qds $165,329 218.7 $756 
15 PE47D 15” Pipe 2,472 Columbia River Qds $61,232 109.5 $559 
15 PE47D 24” Pipe 3,355 Columbia River Qds $173,445 263.7 $658 
15 PE47G 15” Pipe 190 Columbia River Qds $4,706 9.2 $512 
15 PE47H 21” Pipe 2,612 Columbia River Qds $112,525 168.5 $668 
15 PE47J 18” Pipe 1,217 Columbia River Qds $40,632 68.7 $591 
15 PE47J 27” Pipe 5,669 Columbia River Qds $354,120 468.4 $756 
15 PE47J1 15” Pipe 1,308 Columbia River Qds $32,406 63.3 $512 
15 PE47J1 24” Pipe 1,295 Columbia River Qds $66,946 94 $712 
15 PE47J1 27” Pipe 1,365 Columbia River Qds $85,266 118.3 $721 
15 PE47J2 15” Pipe 982 Columbia River Qds $24,325 47.5 $512 
15 PE47J2 21” Pipe 1,329 Columbia River Qds $57,236 85.7 $668 
15 PE47J2 27” Pipe 1,300 Columbia River Qds $81,206 112.7 $721 
15 PE47J3 12” Pipe 2,418 Columbia River Qds $44,263 97.3 $455 
15 PE47J3 27” Pipe 1,920 Columbia River Qds $119,935 158.7 $756 
15 PE47J6 21” Pipe 734 Columbia River Qds $31,621 44.4 $712 
15 PE47L 21” Pipe 1,380 Columbia River Qds $59,450 66.7 $891 
15 PE47L 21” Pipe 1,340 Columbia River Qds $57,736 110.7 $522 
15 PE47L 27” Pipe 1,228 Columbia River Qds $76,677 123.7 $620 
15 PE47N 24” Pipe 2,611 Columbia River Qds $134,978 215.8 $625 
15 PE47N3 15” Pipe 331 Columbia River Qds $8,199 18.7 $438 
15 PE47P 15” Pipe 2,656 Columbia River Qds $65,801 128.4 $512 
15 PE47P 21” Pipe 2,608 Columbia River Qds $112,331 168.2 $668 
15 PE47Q 15” Pipe 1,316 Columbia River Qds $32,591 58.3 $559 
15 PE47Q 24” Pipe 1,344 Columbia River Qds $69,485 100.2 $693 
15 PE47Q 27” Pipe 1,290 Columbia River Qds $80,581 111.8 $721 
15 PE47Q1 18” Pipe 794 Columbia River Qds $26,500 41.6 $637 
15 PE47Q1 24” Pipe 3,478 Columbia River Qds $179,788 238.4 $754 
15 PE47Q2 27” Pipe 995 Columbia River Qds $62,152 82.2 $756 
15 PE47Q2 21” Pipe 2,579 Columbia River Qds $111,095 156 $712 
15 PE47X 15” Pipe 477 Columbia River Qds $11,804 30.7 $384 
15 PE47Y 24” Pipe 787 Columbia River Qds $40,685 61.8 $658 
15 PE51 24” Pipe 79 Columbia River Qds $4,065 6.2 $656 
15 PE51 21” Pipe 604 Columbia River Qds $26,016 36.5 $713 
15 PE51A 21” Pipe 739 Columbia River Qds $31,823 58.1 $548 
15 PE51A 27” Pipe 3,629 Columbia River Qds $226,664 299.8 $756 
15 PE51A1 15” Pipe 672 Columbia River Qds $16,646 29.8 $559 
15 PE51C 15” Pipe 691 Columbia River Qds $17,117 33.4 $512 
15 PE56A 18” Pipe 1,407 Columbia River Qds $46,976 87.8 $535 
15 PE60 27” Pipe 1,417 Columbia River Qds $88,520 117.1 $756 
15 PE60 15” Pipe 3,004 Columbia River Qds $74,417 145.3 $512 
15 PE64 24” Pipe 3,704 Columbia River Qds $191,456 276.1 $693 
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Table A-3

 j h i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
15 PE64A 12” Pipe 493 Columbia River Qds $9,018 19.8 $455 
15 PE65 27” Pipe 1,447 Columbia River Qds $90,357 119.5 $756 
15 PE65 21” Pipe 2,229 Columbia River Qds $96,004 134.8 $712 
16 EB1 15” Pipe 48 Columbia River Qds $1,199 2.7 $444 
16 EB1 12” Pipe 1,232 Columbia River Qds $22,562 59.6 $379 
16 EB1 15” Pipe 1,460 Columbia River Qds $36,166 82.4 $439 
16 EB1 24” Pipe 1,353 Columbia River Qds $69,955 141.8 $493 
16 EB1 21” Pipe 2,500 Columbia River Qds $107,700 206.6 $521 
16 EB11 21” Pipe 382 Columbia River Qfg $16,472 20.6 $800 
16 EB11 27” Pipe 304 Columbia River Qfg $18,990 22.4 $848 
16 EB11 21” Pipe 1,740 Columbia River Qfg $74,948 100.2 $748 
16 EB1D 21” Pipe 1,485 Columbia River Qds $63,974 137.6 $465 
16 EB1D 27” Pipe 1,375 Columbia River Qds $85,891 138.5 $620 
16 EB1D 15” Pipe 1,228 Columbia River Qds $30,419 109 $279 
16 EB1D 24” Pipe 2,572 Columbia River Qds $132,962 202.1 $658 
16 EB2 15” Pipe 744 Columbia River Qds $18,418 55.4 $332 
16 EB2 12” Pipe 1,810 Columbia River PLMc $33,134 23.7 $1,398 
16 EB2 12” Pipe 1,882 Columbia River PLMc $34,458 29.7 $1,160 
16 EB2 27” Pipe 3,935 Columbia River Qds $245,804 380.5 $646 
16 EB3.7 18” Pipe 813 Columbia River PLMc $27,134 18.2 $1,491 
16 EB3.7 24” Pipe 1,412 Columbia River PLMc $73,010 18.5 $3,946 
16 EB3.7 15” Pipe 1,187 Columbia River PLMc $29,411 28.8 $1,021 
16 EB3.7 15” Pipe 1,690 Columbia River PLMc $41,871 33.3 $1,257 
16 EB3.7A 15” Pipe 1,294 Columbia River PLMc $32,042 18.7 $1,713 
16 EB8 12” Pipe 46 Columbia River Qfg $842 2.8 $301 
16 EB8 15” Pipe 367 Columbia River Qfg $9,101 15.9 $572 
16 EB8 21” Pipe 1,254 Columbia River Qfg $54,022 83.5 $647 
16 EB8 18” Pipe 1,970 Columbia River Qfg $65,759 106.4 $618 
16 EB8 24” Pipe 3,141 Columbia River Qfg $162,351 271.2 $599 
16 EB8A 15” Pipe 98 Columbia River Qfg $2,433 12.6 $193 
16 EB8A 18” Pipe 709 Columbia River Qfg $23,675 44.6 $531 
16 EB8A 18” Pipe 1,632 Columbia River Qfg $54,478 76.3 $714 
16 EB8C 12” Pipe 1,412 Columbia River Qfg $25,852 55.9 $462 
16 EB8C 15” Pipe 1,545 Columbia River Qfg $38,259 66.7 $574 
16 EB8C 15” Pipe 1,527 Columbia River Qfg $37,835 71.5 $529 
16 EB8C 18” Pipe 1,190 Columbia River Qfg $39,731 74.9 $530 
16 EB8C 18” Pipe 1,620 Columbia River Qfg $54,087 113.7 $476 
16 EB8D 18” Pipe 993 Columbia River Qfg $33,157 50 $663 
16 EB8D 15” Pipe 1,912 Columbia River Qfg $47,368 75.6 $627 
16 PE52.9 15” Pipe 1,016 Columbia River PLMc $25,173 16 $1,573 
16 PE52.9 27” Pipe 719 Columbia River Qds $44,895 62.3 $721 
16 PE52.9 18” Pipe 2,565 Columbia River PLMc $85,631 43.8 $1,955 

Page A-14 



 

 
 

 

 
          

         
         
         
         
         
         
         
          
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         
         

Table A-3

 j h i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
16 PE52.9 21” Pipe 939 Columbia River PLMc $40,461 18.5 $2,187 
16 PE52.9 24” Pipe 3,691 Columbia River PLMc $190,825 82.5 $2,313 
16 PE55 27” Pipe 1,949 Columbia River Qfg $121,715 143.8 $846 
16 PE55 24” Pipe 1,900 Columbia River Qfg $98,222 140.2 $701 
16 PE55 24” Pipe 2,428 Columbia River PLMc $125,492 73.3 $1,712 
16 PE55D 24” Pipe 2,084 Columbia River PLMc $107,745 32.8 $3,285 
16 PE55D 24” Pipe 2,073 Columbia River PLMc $107,166 43.6 $2,458 
16 PE55H 18” Pipe 2,540 Columbia River PLMc $84,787 58.4 $1,452 
16 PE55K 27” Pipe 1,015 Columbia River PLMc $63,403 28 $2,264 
16 PE59 18” Pipe 75 Columbia River Qds $2,504 3.9 $642 
16 PE59 18” Pipe 1,350 Columbia River Qds $45,083 76.2 $592 
16 PE59 24” Pipe 1,540 Columbia River Qds $79,586 121 $658 
16 PE59 15” Pipe 1,806 Columbia River Qds $44,735 87.3 $512 
16 PE59 21” Pipe 3,086 Columbia River Qds $132,964 199.1 $668 
16 PE59.4B 18” Pipe 1,657 Columbia River Qds $55,316 86.8 $637 
16 PE59.4B 24” Pipe 2,130 Columbia River Qds $110,112 167.4 $658 
16 PE59.4D 15” Pipe 1,359 Columbia River Qds $33,664 87.7 $384 
16 PE59.4D 12” Pipe 2,616 Columbia River Qds $47,896 137.1 $349 
16 PE59.4D 27” Pipe 1,953 Columbia River Qds $122,003 169.3 $721 
16 PE59.4D4 27” Pipe 2,130 Columbia River Qds $133,053 180.1 $739 
16 PE59.4D5 18” Pipe 710 Columbia River Qds $23,705 50.1 $473 
16 PE59.4D5 24” Pipe 1,170 Columbia River Qds $60,484 87.2 $694 
16 PE59.4D6 21” Pipe 167 Columbia River Qds $7,173 11.4 $629 
16 PE59.4D6 15” Pipe 4,834 Columbia River Qds $119,733 253.2 $473 
16 PE66 15” Pipe 2,708 Columbia River Qds $67,078 120 $559 
16 PE66 24” Pipe 1,708 Columbia River Qds $88,308 127.3 $694 
16 PE66D 27” Pipe 2,363 Columbia River Qds $147,589 195.2 $756 
16 PE66E 15” Pipe 1,451 Columbia River Qds $35,948 70.2 $512 
16 PE66F 18” Pipe 893 Columbia River Qds $29,811 54 $552 
16 PE66J 15” Pipe 1,357 Columbia River Qds $33,614 65.6 $512 
16 PE66M 24” Pipe 330 Columbia River Qds $17,060 24.6 $693 
16 PE66M 24” Pipe 882 Columbia River Qds $45,570 65.7 $694 
16 PE66M 24” Pipe 1,700 Columbia River Qds $87,883 133.6 $658 
17 EB15 21” Pipe 604 Columbia River Qfg $26,029 43.5 $598 
17 EB15 15” Pipe 4,014 Columbia River Qfg $99,431 202.3 $492 
17 EB15 27” Pipe 3,223 Columbia River Qfg $201,315 324.8 $620 
17 EB15 21” Pipe 4,148 Columbia River Qfg $178,696 336 $532 
17 EB20 12” Pipe 679 Columbia River Qfg $12,432 36.7 $339 
17 EB20 21” Pipe 5,326 Columbia River Qfg $229,444 412.2 $557 
17 EB20 24” Pipe 3,149 Columbia River Qfg $162,811 317.4 $513 
17 EB20 24” Pipe 3,545 Columbia River Qfg $183,262 318.9 $575 
17 EB20A 21” Pipe 680 Columbia River Qfg $29,294 56.3 $520 
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Table A-3

 j h i i 

Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
17 EB20A 21” Pipe 1,984 Columbia River Qfg $85,453 107.1 $798 
17 EB20A 24” Pipe 2,125 Columbia River Qfg $109,854 206.5 $532 
17 EB20A 24” Pipe 2,683 Columbia River Qfg $138,700 251 $553 
17 EB22 15” Pipe 296 Columbia River Qfg $7,332 19.7 $372 
17 EB22 15” Pipe 3,354 Columbia River Qfg $83,082 211.1 $394 
17 EB22 24” Pipe 5,065 Columbia River Qfg $261,840 437.3 $599 
17 EB22A 18” Pipe 2,632 Columbia River Qfg $87,878 151.6 $580 
17 EB24A 21” Pipe 1,914 Columbia River Qfg $82,455 103.4 $797 
17 EB24A 21” Pipe 2,800 Columbia River Qfg $120,624 236.9 $509 
17 EB24C 21” Pipe 2,620 Columbia River Qfg $112,857 160.4 $704 
17 EB24C 24” Pipe 3,344 Columbia River Qfg $172,871 300.8 $575 
17 EB24D 18” Pipe 2,580 Columbia River Qfg $86,138 209 $412 
18 EL85DD3 24” Pipe 1,259 Columbia River Qfs $65,085 62.8 $1,036 
18 EL85DD3 21” Pipe 1,725 Columbia River Qfs $74,313 79.2 $938 
18 EL85FF 24” Pipe 280 Columbia River PLMc $14,475 7.2 $2,010 
18 EL85FF 18” Pipe 1,341 Columbia River PLMc $44,772 28.2 $1,588 
18 EL85FF 12” Pipe 2,400 Columbia River Qfg $43,938 129.6 $339 
18 EL85GG 18” Pipe 1,198 Columbia River PLMc $40,004 22 $1,818 
18 EL85JJ 24” Pipe 595 Columbia River Qfg $30,759 51.4 $598 
18 EL85JJ 24” Pipe 952 Columbia River Qfg $49,215 63.4 $776 
18 EL85JJ 21” Pipe 1,376 Columbia River Qfg $59,278 96.6 $614 
18 EL85JJ 18” Pipe 2,373 Columbia River Qfg $79,211 128.1 $618 
18 EL85JJ 21” Pipe 1,779 Columbia River Qfg $76,639 131.3 $584 
18 EL85JJ1 18” Pipe 730 Columbia River Qfg $24,369 34.1 $715 
18 EL85JJ1 18” Pipe 1,714 Columbia River Qfg $57,225 92.6 $618 
18 EL85JJ1 21” Pipe 3,871 Columbia River Mv $166,741 141.4 $1,179 
18 EL85JJ4 24” Pipe 476 Columbia River Qfg $24,607 33.4 $737 
18 EL85JJ4 21” Pipe 1,283 Columbia River Qfg $55,272 90 $614 
18 EL85JJ5 18” Pipe 400 Columbia River Qfg $13,355 18.7 $714 
18 EL85K 18” Pipe 1,149 Columbia River Ql $38,346 83.4 $460 
18 EL85KK 18” Pipe 3,525 Columbia River Qfg $117,689 177.6 $663 
18 EL85M 21” Pipe 1,502 Columbia River PLMc $64,706 44.4 $1,457 
18 EL85M 24” Pipe 1,518 Columbia River PLMc $78,475 44.9 $1,748 
18 EL85MM 18” Pipe 329 Columbia River Qfg $10,984 16.6 $662 
18 EL85N 18” Pipe 860 Columbia River Ql $28,713 52 $552 
18 EL85N 12” Pipe 1,233 Columbia River Ql $22,580 59.6 $379 
18 EL85NN2 15” Pipe 1,253 Columbia River Qfg $31,038 58.6 $530 
18 EL85SS 15” Pipe 2,572 Columbia River Qfg $63,713 129.6 $492 
18 EL85X 21” Pipe 1,016 Columbia River PLMc $43,769 27.4 $1,597 
18 EL85X 27” Pipe 1,509 Columbia River PLMc $94,261 40.6 $2,322 
18 EL85XA 24” Pipe 790 Columbia River PLMc $40,840 20.2 $2,022 
19 PE41.2A 18” Pipe 570 Columbia River Mv $19,044 2.7 $7,053 
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Table A-3
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Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
19 PE41.2A 21” Pipe 840 Columbia River Qfg $36,187 48.4 $748 
19 PE41.2C 27” Pipe 509 Columbia River PLMc $31,795 14.4 $2,208 
19 PE41.2C 24” Pipe 3,437 Columbia River PLMc $177,653 76.8 $2,313 
19 PE41.2D 18” Pipe 2,035 Columbia River Qfg $67,943 10.9 $6,233 
19 PE41.2D 24” Pipe 3,145 Columbia River Qfg $162,584 15.8 $10,290 
19 PE41.2D 27” Pipe 3,666 Columbia River Qfg $228,969 20.8 $11,008 
19 PE46 24” Pipe 4,199 Columbia River Qfg $217,072 257 $845 
19 PE46 27” Pipe 3,798 Columbia River Qfg $237,246 280.2 $847 
19 PE46 24” Pipe 5,620 Columbia River Qfg $290,532 394.4 $737 
19 PE46.2 21” Pipe 1,899 Columbia River PLMc $81,818 39.9 $2,051 
19 PE46.2A 21” Pipe 2,791 Columbia River PLMc $120,215 55 $2,186 
19 PE46.2A 24” Pipe 2,850 Columbia River PLMc $147,308 73 $2,018 
19 PE46.2A1 24” Pipe 2,621 Columbia River PLMc $135,495 67.1 $2,019 
19 PE46.2A2 21” Pipe 784 Columbia River PLMc $33,775 15.5 $2,179 
19 PE46.2E 21” Pipe 1,855 Columbia River PLMc $79,913 39 $2,049 
19 PE46.2F 24” Pipe 945 Columbia River PLMc $48,853 21.7 $2,251 
19 PE46.2F 24” Pipe 1,523 Columbia River PLMc $78,733 39 $2,019 
19 PE46A 18” Pipe 350 Columbia River Qfg $11,685 17.6 $664 
19 PE46A 15” Pipe 1,840 Columbia River Qfg $45,576 92.7 $492 
19 PE46A 27” Pipe 1,493 Columbia River Qfg $93,262 115.5 $807 
19 PE46A 21” Pipe 1,783 Columbia River Qfg $76,820 125.1 $614 
19 PE46A 27” Pipe 2,474 Columbia River Qfg $154,528 191.4 $807 
19 PE46A3 18” Pipe 17,753 Columbia River Qfg $592,706 894.5 $663 
20 WB5.4 24” Pipe 1,976 Columbia River PLMc $102,125 50.6 $2,018 
20 WB5.4 21” Pipe 3,702 Columbia River PLMc $159,465 77.8 $2,050 
20 WB5A 27” Pipe 57 Columbia River PLMc $3,561 1.5 $2,374 
20 WB5A 27” Pipe 126 Columbia River PLMc $7,871 0.7 $11,244 
20 WB5A 21” Pipe 1,252 Columbia River PLMc $53,919 24.7 $2,183 
20 WB5A 21” Pipe 1,256 Columbia River PLMc $54,087 26.4 $2,049 
20 WB5A 24” Pipe 1,380 Columbia River PLMc $71,340 34.5 $2,068 
20 WB5A 27” Pipe 3,304 Columbia River PLMc $206,388 17.6 $11,727 
20 WB5B 27” Pipe 479 Columbia River PLMc $29,890 12.6 $2,372 
20 WB5B 21” Pipe 1,201 Columbia River PLMc $51,739 23.7 $2,183 
20 WB5B 27” Pipe 1,879 Columbia River PLMc $117,342 10 $11,734 
20 WB5C 21” Pipe 160 Columbia River PLMc $6,906 3.4 $2,031 
20 WB5C 18” Pipe 1,840 Columbia River PLMc $61,432 7.5 $8,191 
20 WB5D 21” Pipe 1,770 Columbia River PLMc $76,260 37.2 $2,050 
20 WB5D 27” Pipe 1,496 Columbia River PLMc $93,462 40.3 $2,319 
20 WB5E3 18” Pipe 496 Columbia River PLMc $16,560 2 $8,280 
20 WB5E3 24” Pipe 627 Columbia River PLMc $32,413 3.1 $10,456 
20 WB5G 21” Pipe 1,802 Columbia River PLMc $77,609 37.9 $2,048 
20 WB5G 27” Pipe 3,135 Columbia River PLMc $195,809 84.4 $2,320 
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Table A-3
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Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated Savings (ac-ft/yr) Cost per AF Savings 
20 WB5G3 24” Pipe 237 Columbia River PLMc $12,237 6.1 $2,006 
20 WB5G3 24” Pipe 3,322 Columbia River PLMc $171,734 85.1 $2,018 
20 WB5G7 21” Pipe 703 Columbia River Qfg $30,268 40.5 $747 
20 WB5G7 21” Pipe 727 Columbia River Qfg $31,336 44.5 $704 
20 WB5HH 24” Pipe 1,697 Columbia River Qds $87,739 123.2 $712 
20 WB5J1 24” Pipe 827 Columbia River Qds $42,735 60 $712 
20 WB5JJ 18” Pipe 547 Columbia River PLMc $18,269 9.3 $1,964 
20 WB5K 21” Pipe 1,730 Columbia River Qds $74,537 111.6 $668 
20 WB5K 24” Pipe 2,110 Columbia River Qds $109,073 165.8 $658 
20 WB5K1 24” Pipe 990 Columbia River Qds $51,179 67.9 $754 
20 WB5K1 21” Pipe 1,060 Columbia River Qds $45,660 68.4 $668 
20 WB5K1 27” Pipe 2,643 Columbia River Qds $165,091 218.4 $756 
20 WB5K2 18” Pipe 290 Columbia River Qds $9,666 15.2 $636 
20 WB5K2 24” Pipe 3,936 Columbia River Qds $203,475 269.9 $754 
20 WB5K3 18” Pipe 1,410 Columbia River Qds $47,060 85.2 $552 
20 WB5K5 21” Pipe 1,287 Columbia River Qds $55,427 77.8 $712 
20 WB5K5 27” Pipe 1,386 Columbia River Qds $86,553 114.5 $756 
20 WB5L 18” Pipe 844 Columbia River Qds $28,172 47.6 $592 
20 WB5L 24” Pipe 1,835 Columbia River Qds $94,866 144.2 $658 
20 WB5M 18” Pipe 2,753 Columbia River PLMc $91,914 47 $1,956 
20 WB5M 24” Pipe 2,360 Columbia River PLMc $121,982 52.7 $2,315 
20 WB5M2 18” Pipe 446 Columbia River PLMc $14,891 8.2 $1,816 
20 WB5P 15” Pipe 1,596 Columbia River PLMc $39,523 23 $1,718 
20 WB5P 21” Pipe 2,762 Columbia River PLMc $118,987 58.1 $2,048 
20 WB5Q 21” Pipe 825 Columbia River PLMc $35,541 18.4 $1,932 
20 WB5Q 18” Pipe 1,555 Columbia River Qds $51,917 87.8 $591 
20 WB5Q 24” Pipe 3,320 Columbia River PLMc $171,631 78.6 $2,184 
21 WB3A1 24” Pipe 330 Columbia River Qfs $17,039 16 $1,065 
21 WB3A1 21” Pipe 1,278 Columbia River Qfs $55,073 51.8 $1,063 
21 WB3A2 21” Pipe 1,104 Columbia River Qfs $47,556 44.7 $1,064 
21 WB3A3 27” Pipe 549 Columbia River Qfs $34,281 25.2 $1,360 
21 WB3B1 27” Pipe 650 Columbia River Qfs $40,572 34.2 $1,186 
21 WB3B1 24” Pipe 1,855 Columbia River Qfs $95,896 80.1 $1,197 
21 WB3B12 21” Pipe 1,304 Columbia River Ql $56,159 84.1 $668 
21 WB3B12 27” Pipe 3,321 Columbia River Ql $207,474 274.5 $756 
21 WB3B6 21” Pipe 1,344 Columbia River Ql $57,882 81.3 $712 
21 WB3B6 21” Pipe 2,192 Columbia River Ql $94,440 141.4 $668 
23 WB10B 24” Pipe 2,546 Columbia River Qds $131,598 174.5 $754 
23 WB10B2 21” Pipe 411 Columbia River Qds $17,714 26.5 $668 
23 WB10B2 27” Pipe 2,558 Columbia River Qds $159,796 211.4 $756 
23 WB10B2A 24” Pipe 2,641 Columbia River Qds $136,550 186.2 $733 
23 WB10B2B 24” Pipe 14 Columbia River Qds $724 1 $724 
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Block Location Project Description Length (ft) Drainage Basin Geology Estimated Cost Estimated 
23 WB10B2B 24” Pipe 86 Columbia River Qds $4,446 
23 WB10B2B 21” Pipe 1,859 Columbia River Qds $80,103 
23 WB10B6 24” Pipe 20 Columbia River Qds $1,034 
23 WB10D 18” Pipe 2,167 Columbia River Qds $72,346 
23 WB10D 27” Pipe 2,012 Columbia River Qds $125,669 
23 WB10D 24” Pipe 3,715 Columbia River Qds $192,030 
23 WB10H 18” Pipe 1,772 Columbia River Qds $59,171 
23 WB10H1 21” Pipe 1,985 Columbia River Qds $85,492 
23 WB10H1 24” Pipe 6,975 Columbia River Qds $360,580 
23 WB10K 27” Pipe 50 Columbia River Qds $3,123 
23 WB10K 21” Pipe 2,088 Columbia River Qds $89,951 
23 WB10L 21” Pipe 2,078 Columbia River Qds $89,529 
201 WB10A 18” Pipe 2,439 Columbia River Qds $81,437 

TOTAL 610,874 $27,147,277 3 
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